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Date: July 31, 2014 
 
Subject:  Request for Proposal (RFP) No. 1041 
  Old Town Demolition Project, Phase I 

Addendum No. 1 
 
To:  Subcontractor 
 
GENERAL 
 
The  following  changes, modifications,  corrections,  clarifications,  additions  and/or  deletions  as  set  forth 
herein shall apply to the above referenced Invitation for Bid package and shall be made a part hereof and be 
subject to all of the requirements as though originally specified and/or shown. 

I. Bid Due Date:  

The bid due has not changed as a result of the questions received on the RFP; the bid due date remains 
August 24, 2014. 

II. Project Additions/Changes: 

This Addendum provides additional information, as well as corrections and clarifications to information 
provided in the subject RFP dated June 30, 2014. 

1. RFP Statement of Work Change: End State description table, Category 1, Equipment and structures, 
provided in the RFP Statement of Work is revised as follows:  

End State 
Categories 

End State Description and Completion Criteria 

1. Equipment and 
structures 

Equipment within the buildings and electrical pad have been 
characterized, removed and dispositioned in accordance with DOE 
Order 458.1. 
Buildings and/or slabs 5, 16, 16A, 40, 41, 52, 52A, and the Old Town 
electrical pad are demolished, removed and disposed of at 
appropriately licensed facilities, including floor slabs, foundations, 
footings, and incidental soil cleanup. 

 
2. RFP Statement of Work Addition: Work planning and control shall follow DOE guidance. The 

Subcontractor shall prepare a project‐specific Work Planning and Control program/procedure that 
complies with DOE “Environmental Management (EM) Work Planning & Control Guidelines” (attached) 
using a graded approach. It is expected that the project‐specific program/procedure will employ a 
graded application of an Integrated Work Control Program (IWCP). Offerors shall submit with their 
proposal the approximate number of work packages proposed to be produced under this demolition 
project and should provide with their proposal at least one example of a work package, e.g. from 
another project, that represents their proposed work control documents. 
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3. RFP Statement of Work Reference Documents: References to a Soil Cleanup Plan are made in various 
areas of the RFP and project documents. For all intents and purposes associated with this project, 
Offeror shall assume the Soil Cleanup Plan information is provided in the Soil Management Plan (SMP) 
and/or the Waste Management Plan (WMP) (see attached revisions of the SMP and WMP).  Offeror shall 
bring to the LBNL’s attention any inconsistencies between the two plans and any clarifications needed 
during the bid period.  

4. RFP Statement of Work Reference Documents: The Final Weiss Reconnaissance Level Characterization 
Report (RLCR) was inadvertently omitted from the reference documents on the CD provided with the 
RFP.  A copy of the Final Weiss RLCR is included with this addendum. 

5. RFP Performance Feature Change: The fourth bullet under Performance Features in the RFP is revised 
as follows: “The Offeror shall provide a history of representative decommissioning jobs performed in 
California over the last ten (10) years. “ 

6. RFP Alternates Clarification: In the event that LBNL elects to exercise any, or all, of the bid alternates, 
Subcontractor may request additional time to perform such work. LBNL will consider Subcontractor’s 
request and will endeavor to award additional time to perform extra work if Subcontractor 
demonstrates that it impacts the Subcontractor’s critical path. 

7. RFP Options Change: Offeror is requested to provide an alternate price proposal for a soldier‐pile 
retaining wall that replaces the existing Building 5 retaining wall . If submitted, the lump sum price shall 
be all inclusive including the additional demolition and disposal (assume as LLW), cost savings for 
deleted work such as sawcutting of existing wall, additional excavation (assume as LLW), shoring etc. 

8. RFP Price Proposal Form Change: The Price Proposal form is revised including changes to the soil 
quantities to be assumed. See attached. 

9. RFP Price Proposal Form Change: Include the proposed cost to demolish the Old Town Electrical Pad 
(shown on attached Drawing E2.1, B16 ‐ Electrical Site Plan Demolition) in the section of the Price 
Proposal Form entitled “Building 16/16A”.  

10. Demolition Plan Change: Demolition Plan Drawing D1.3, General Demolition Sequence Note 5.d is 
revised as follows: Excavate yard to a depth to achieve soil cleanup criteria described in Soil 
Management Plan and Waste Management Plan.  

11. Demolition Plan Change: Demolition Plan Drawing D0.1, General Notes, Hazardous Materials, Note 6 is 
revised as follows: Subcontractor shall perform hazardous materials and radiological materials 
verification testing and documentation prior to disposal of materials. For those materials that are 
considered likely to be radiologically impacted, MARSSIM/MARSAME programs in accordance with DOE 
O 458.1 must be utilized prior to release from LBNL site or as approved in accordance with the waste 
acceptance criteria of the selected receiving facility. 

12. Demolition Plan Change: Demolition Plan Drawing D0.1, General Notes, Hazardous Materials, Note 15 is 
revised as follows: Portions of Building 5 contain legacy radiological contaminants, including but not 
limited to floor coverings, under paint, drains, ventilation ducting, and potentially other inaccessible or 
previously unexposed surfaces; refer to Reconnaissance Level Characterization Reports. This project 
requires strict adherence to LBNL radiological control program requirements as prescribed in a LBNL‐
provided project specific Radiological Work Authorization (RWA) and as implemented in accordance 
with LBNL approved Subcontractor‐developed documents that satisfy the radiological controls in 
Specification Sections 013529 and 025126. Subcontractor‐developed radiological and non‐radiological 
control implementing documents, work plans, procedures, training, etc. must be approved prior to the 
start of work. Contact the project manager prior to starting any work. For purposes of bidding, assume 
all of Building 5 will be disposed of as low level radiological waste (LLW). 
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13. Demolition Plan Change: Demolition Plan Drawing D1.3, General Demolition Sequence Note 3.e and 
Note 4.d are deleted.  The requirements of the Underground Piping Removal Plan remain applicable, 
including its requirements to evaluate piping for potential hazards prior to removal. 

14. Demolition Plan Change: See attached annotated Drawing D1.5, Building 5 Site Excavation Plan, for 
limits of concrete and asphalt pavement sections to be stripped, shipped and disposed of as LLW. The 
pavement section may include existing aggregate base and some sub‐base that shall also be disposed as 
LLW. See Soil Management Plan and Waste Management Plan for addition information. After 
Subcontractor removes pavement section, it shall remove any additional contaminated soil, perform 
MARSSIM survey and submit report, obtain LBNL review and approval, and then backfill, compact, and 
repave in accordance with project documents including Specification Section 025126. 

15. Demolition Plan Change: See attached annotated Drawing D4.1, Building 52‐52A Site Excavation Plan, 
for approximate boundaries of PCB‐impacted soils to be removed by the Subcontractor. Results from 
additional PCB delineation sampling collected by LBNL will be provided to Offerors when available. 

16. Demolition Plan Changes: Changes have been made to Demolition Plan Drawings D1.3, D1.5, D4.1, E2.1 
and P1.1. See attached. 

17. Demolition Plan Changes: Demolition Plan Drawings E0.1, P1.2, P2.2, FP1.2 and FP2.2 Sheet Notes 20, 6, 
7, 5 and 4 respectively are revised as follows: All fixed equipment in Building 5 will be classified as LLW 
and shall be disposed of accordingly. Fixed equipment in Buildings 16, 16A, and on the Old Town 
Electrical Pad is not classified as LLW and will become the property of the Subcontractor at time of 
award. Demolition Subcontractor is directed to Specification Section 024116 which lists most of the 
fixed equipment and is also directed to the 2014 RLC report prepared by BBES which delineates 
reconnaissance level characterization performed on said fixed equipment to date. See project drawing 
E2.1 for the major fixed equipment items on the Old Town Electrical Pad. All remaining fixed and/or 
non‐fixed equipment in the buildings, whether listed or not, are part of the contract and disposition of 
such shall be included by the Subcontractor in its bid price. At no cost to the University the 
Subcontractor shall perform any additional characterization of the fixed equipment that it deems 
necessary to be in compliance with DOE O 458.1 for release of material from regulatory control. 
Subcontractor shall submit its plan to recycle, reuse, salvage, scrap, sell, waste, or otherwise intern at 
appropriately licensed salvage, recycle, landfill, internment (such as NNSS) facilities to LBNL for approval. 
Prior to such disposition, Subcontractor shall ensure that each piece of equipment has been adequately 
characterized, shall drain any remaining oil and fluids, and shall remove any hazardous materials to the 
extent necessary for the disposition facility to accept it. Subcontractor is responsible for the appropriate 
disposition of each piece of non‐LLW fixed equipment in accordance with the approved plan and 
applicable sections of the Project Manual. 

18. Demolition Plan Change: The ground water treatment (GWT) system and its associated components are 
currently powered on temporary power fed from Building 14. This system must remain operational. 
Subcontractor shall notify LBNL at least 30 days in advance of temporary and/or permanent relocation 
or of any planned interruptions lasting more than 24 hours. Engineered drawings must also be provided 
30 days in advance of all relocations – see attached annotated Drawing P1.1. In addition, as annotated 
on attached Drawing D1.5, Subcontractor shall provide construction staking of the new location for the 
GWT at least 2 weeks in advance to allow LBNL to make and/or approve field adjustments. Such field 
adjustments shall be at no additional cost to LBNL. 

19. Demolition Plan Change: LBNL will perform the electrical deactivation of the Old Town electrical pad 
(adjacent to Building 16A) at no cost to the Subcontractor (and therefore the Subcontractor will not be 
required to provide a deactivation/de‐energization plan for the electrical pad). The Subcontractor may 
assume that the Old Town electrical pad will be “cold and dark” on or around September 30, 2014. See 
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Drawing E2.1, attached, for changes.  In addition, the University will drain and dispose of the dielectric 
transformer oil in the Bank 10 transformer at no cost to the Subcontractor, however the Subcontractor 
should expect that residual oil may remain. See attached test results for the Bank 10 dielectric 
transformer oil. 

20. Demolition Plan Change: Demolition Keynote 4 on Demolition Plan Drawing D1.0 states “Refer to 
Specification Section 024113”. The correct reference should be to Specification Section 026113. 

21. Demolition Plan Clarification: Note 2 referring to the retaining wall details shown on Demolition Plan 
Drawings D5.2 and D5.3 states “Design to be performed by [Sub]contractor’s engineer”. This note is 
amplified herein to require that Subcontractor must provide drawings and calculations for the subject 
retaining wall reinforcement (or replacement) that are prepared and wet‐stamped/signed by a 
California‐licensed/registered Civil or Structural Engineer.  

22. Demolition Plan Reminder: Offerors are reminded of the requirement to keep equipment 
from surcharging the existing retaining wall located on Segre Road (west of Building 16) unless they 
reinforce it or otherwise provide shoring (refer to Demolition Keynote 13 on Demolition Plan Drawing 
D2.0). The 30‐foot setback may be reduced if substantiated by the Subcontractor with engineering 
calculations and geotechnical documentation acceptable to LBNL. 

23. Project Manual Addition: Specification for Construction Progress Schedule Section 013216 is hereby 
added to the Project Manual. See attached. 

24. Project Manual Change: Specification Section 013500, reference to the location of the Advanced Light 
Source (ALS) operating schedule has changed; the current location is 
http://www‐als.lbl.gov/index.php/beamlines/schedules.html 

25. Project Manual Change: Subcontractor shall provide daily reports of field activities and submit them to 
the project team during the weekly Owner‐Architect‐Contractor (OAC) meeting required under 
Specification Section 013500, Paragraph 1.8.A and Section 017419, Paragraph 1.3.A.3. Submission of 
Daily Reports may be delayed by up to 1 week for processing. In addition, Subcontractor shall provide a 
3‐week “Look Ahead” schedule at each meeting along with a list of open items such as Submittals and 
unanswered Requests for Information (RFI’s) and a list of “hot” items considered to be time‐sensitive 
that require timely resolution.  

26. Project Manual Change: Specification Section 013500, Paragraph 1.16, discusses truck trips. The 
required truck route from LBNL is Cyclotron to Hearst to Oxford to University to Highway 80.  

27. Project Manual Change: Specification Section 013529, Paragraph 1.18, is revised as follows: All 
Subcontractor personnel, including lower tier Subcontractor personnel, required to work in area(s) 
identified and controlled for radiological hazards, must attend a radiation safety training session 
approved by the LBNL Radiation Protection Group or as agreed by contract. Work activities in areas 
controlled for radiological hazards will be managed according to LBNL’s Radiation Protection Program, 
as implemented via Radiological Work Authorization (RWA). These implementing documents will specify 
radiation safety controls, dosimeter requirements, and the level of required training based on scope of 
work and likely radiological hazards. Level and duration of controls, dosimeter, and training will be 
based on LBNL’s Radiation Protection Program, as prescribed by relevant regulations, and the degree of 
potential hazards. Typical duration of the General Employee Radiological Training (GERT) is 
approximately one (1) hour. Radiation Worker One (Online) and Radiation Worker Two (class room and 
practical factors) are approximately 2 and 4 hours respectively. Subcontractor may be required to secure 
their own Radiation Worker training from a non‐LBNL source. 

28. Project Manual Change: Specification Section 013529, Paragraph 1.19.A is revised as follows: 
Subcontractor must submit permit requests to LBNL at least ten (10) working days prior to work 
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commencing to allow time for review and issuance of permit unless otherwise noted below. Radiological 
Work Permits and Radiological Work Authorization require a minimum of thirty (30) working days prior 
to commencing radiological aspect of the scope of work. No work that requires a permit may begin until 
the permit is approved by the LBNL Project Manager and posted at the job site. 

29. Project Manual Change: Specification Section 013529, Paragraph 1.19. E.1 and Paragraph 1.19.E.2 are 
revised as follows:  

1.  A Radiological Work Authorization specifies the radiological controls that contribute to a safe 
workplace and maintain radiation exposures as low as reasonably achievable (ALARA). It informs 
workers of the protocols required to control radiological hazards for their work and documents their 
agreement to meet those requirements. The RWA process incorporates integrated safety 
management (ISM) concepts with respect to radiation hazards. 

2.  Radiological Work Authorization and RWA lower tier documents in support of RWA, Technical Work 
Documents, work plans, work procedures, and work packages are intended to incorporate integrated 
safety management (ISM) concepts at LBNL with respect to radiation hazards arising from the use of 
unsealed and sealed sources of radioactive materials, radiation producing machines, intentional 
emitters, or otherwise. 

30. Project Manual Change: Specification Section 013529, Paragraph 1.11.C is revised as follows: A pre‐task 
hazard analysis (PTHA) shall be prepared by the Subcontractor and reviewed during the Plan of the Day 
(POD) safety briefings. The Subcontractor and its employees shall sign both the POD sign‐in sheet and 
PTHA form. 

31. Project Manual Change: Specification Section 015723, Paragraph 1.4.H is added as follows: Submit 
monthly all field‐generated SWPPP forms, e.g. Weekly Inspection Reports, REAPS, Sampling & 
Monitoring Data, on a monthly basis.  Forms shall be submitted to the LBNL ESG SWPPP representative 
in an electronic format, for example scanned and emailed, and shall be due the first full week of the next 
consecutive month. 

32. Project Manual Change: Specification Section 026113, Paragraph 1.3.A.1, is revised as follows: Buildings 
5, 16/16A and Building 5 yard area (generally located between Building 5 and Building 16A). Refer to the 
Reconnaissance Level Characterization (RLC) reports prepared by BBES/Northgate for detailed 
information regarding building characterization. Refer to the Waste Management Plan, Soil 
Management Plan, and RLC Reports prepared by LBNL for information regarding soil characterization, 
delineation and incidental soil clean‐up criteria. 

33. Project Manual Change:  Specification Section 026113, Paragraph 3.2.A is revised as follows:  Place 
contaminated soils in properly labeled drums or lined hazardous waste storage/transportation 
conveyance units (i.e., roll‐off waste boxes, etc.) provided by the Subcontractor in a location assigned by 
the University. 

34. Project Manual Addition: Specification Section 019113, General Commissioning Requirements, and 
Section 260800, Commissioning of Electrical Systems Commissioning, are hereby added to the Project 
Manual. See attachments.  

35. Mechanical Deactivation Plan Changes: As stated in the Project Drawings and the Mechanical 
Deactivation Plan (MDP), Buildings 5 and 16/16A have been mechanically isolated by air‐gapping at 
identified isolation points mostly above‐grade. However, additional below‐grade cutting and capping 
must still be performed in order to accommodate foundation removal and soil cleanup activities. See 
annotated MDPs for status of work performed to date (attached).  

36. Building 5 and Building 5 Yard MARSSIM: Subcontractor shall: 
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a. Develop and submit for LBNL Radiation Protection Group (RPG) review and approval a MARSSIM 
Final Status Survey (FSS) Plan and associated documents prior to LBNL issuing Notice to Proceed; 
and 

b. Develop and submit a MARSSIM Final Status Survey Report (FSSR) for LBNL RPG review and approval 
prior to Project close out. 

37. Independent Verification: The Subcontractor shall allow at least 12 weeks for the performance of the 
MARSSIM Final Status Survey (FSS) activities for each survey unit. The 12‐week period includes the 
anticipated six‐week period that will be required to ship, analyze and verify Sr‐90 samples. The 
remaining six weeks are scheduled for the Subcontractor to validate all of the data, prepare the draft of 
the FSSR, submit the draft FSSR to LBNL RPG, obtain comments from LBNL RPG and incorporate 
comments into the final FSSR. During this 12‐week period, LBNL RPG and DOE Berkeley Site Office (BSO) 
will perform independent oversight activities that are necessary to provide an independent verification 
(IV). These oversight activities will be performed in parallel with the Subcontractor’s work. LBNL RPG will 
coordinate with DOE BSO. The IV includes the review of the FSS plan, implementation of the FSS plan, 
reviewing the number of samples, the criteria for identifying sample locations, observing the physical 
performance of the sampling and scanning activities, identification of duplicate or split sample locations, 
and any independent radiological scanning, utility scanning, surveying or sampling that LBNL RPG or DOE 
BSO may elect to perform in parallel with the Subcontractor’s activities. The Subcontractor shall assume 
that 20% of FSS samples collected will be split samples for LBNL use. 

38. Subsurface Sampling Data: LBNL is currently performing preliminary investigative sampling and a final 
report will be available in September 2014. Numerous sample locations in the B5 yard had results 
exceeding the gross alpha DCGL limits within the top foot of soil and two sample locations had results 
exceeding the isotopic DCGL limits within the top two feet. Access to some areas has been limited or 
unavailable and conditions below buildings, foundations and some adjacent areas have not been fully 
characterized. As a result, the Subcontractor shall complete characterization of subsurface 
contamination following removal of buildings, foundations and utilities. Subsurface characterization will 
require the need to conduct subsurface investigations to a maximum depth of approximately 20 feet 
below grade. The Subcontractor shall also perform confirmation surveys and sampling following 
contaminated soil removals. Surveys and sampling shall be performed at no additional cost to the 
University and a University‐approved sampling and analysis plan is required prior to the start of the 
investigations. 

39. PCB Contamination of Building 52 Slab: The existing sump located on the west side of Building 52 is 
contaminated with PCB’s and therefore TSCA‐impacted. LBNL is performing additional research and 
sampling of the slab and will advise the Subcontractor of any substantive findings at a later date. For 
purposes of bidding, Offeror should assume that the entire sump shall be sawcut‐out, separated from 
the slab and foundation, and disposed as Hazardous TSCA‐impacted non‐RCRA waste. Assume the sump 
will be sawcut at least 1 foot outside of the interior perimeter.  

40. Imported Clean Fill: The Offeror may assume that imported soil may be obtained directly from LBNL’s 
Borrow‐Pit located uphill of Building 85. Soil removal from the LBNL Borrow Pit is subject to wet weather 
restrictions and to controls established by the Storm Water Pollution Prevention Plan (SWPPP). Soils 
taken from the borrow‐pit will not require radiological testing, chemical testing or profiling, but the 
Subcontractor will be required to restore the Borrow Pit site to meet SWPPP requirements. 
Alternatively, the Subcontractor may obtain clean import soil from locations off‐site. Under this off‐site 
scenario the Subcontractor will be responsible for, and shall pay for, all radiological and chemical 
testing/profiling at no cost to the University. R‐values, gradations, Plasticity Index and other testing of 
physical soil properties will be provided by LBNL at no cost to the Subcontractor for either borrow pit 
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soil or imported soil. LBNL approval of soil test results shall be obtained prior to soil placement. Offeror 
shall provide a single unit price per ton for either scenario on the Price Proposal Form.  

41. Construction Offices: Subcontractor may assume that LBNL will provide office space in Building 4 at no 
cost to the Subcontractor except as otherwise delineated in the Project Manual. Because Building 4 will 
be characterized in the coming months, Subcontractor shall assume at least one relocation within 
Building 4 or alternatively, relocation to Building 14. Such relocation shall be at no additional cost to 
LBNL.  

42. Temporary Power: In addition to temporary power currently fed from Buildings 4 and 14, Subcontractor 
shall assume that adequate power is available at Bank 343 (located between Buildings 4 and 5) for the 
duration of the project. See attached Bank 343 and Bank 306 single line diagram for information. In 
addition, the Subcontractor shall assume that temp power fed from Buildings 4 and 14 is interruptible 
and that any cost associated with such interruption shall be borne solely by the Subcontractor. 
Subcontractor may at any time switch said Temp Power feeds from Buildings 4 and 14 to Bank 343 at no 
additional cost to the LBNL. All shutdowns shall be coordinated per requirements delineated in the 
project documents. 

43. Building 5 Supplemental Characterization: See attached Memorandum of Record Re: Additional 
Building 5 Sampling for characterization results of charred wood taken from above the Building 5 ceiling 
in Room 150A.  

44. Building 5 Supplemental Information: The “Hot Cell” wall in Building 5 Room 112 was electronically 
scanned and found to contain steel reinforcing. Subcontractor shall assume that said wall is dowelled‐
into the existing retaining wall which is adjacent to and connected to the hot cell wall. Hot Cell wall shall 
be removed and disposed of as LLW. 

45. Subcontractor Parking: Parking for the Demolition Subcontractor team is limited to the following: 
Construction equipment and vehicles required for demolition‐related work may be parked within the 
Subcontractor’s approved project laydown areas; parking for other demolition contractor vehicles, e.g., 
personal transportation is limited to 20 spaces located on the unpaved parking area west (downhill) 
from Building 67 (see attached Contractor Parking Area map). The demolition contractor team will be 
required to provide their own vans or shuttle service as necessary to accommodate the above 
restrictions. Additional parking will be considered and approved on a case‐by‐case basis by the LBNL 
Project Manager. All parking and parking permits shall comply with published LBNL Security guidelines 
including the following: 

Subcontractor Site Access Responsibilities: http://ps.lbl.gov/security/ufva/issm_subcontractor.shtml 
which has links to the following resources: 

Subcontractors: With On‐site Parking: http://ps.lbl.gov/security/ufva/doc/Subcon_OnsiteParking.pdf 

Subcontractors: With Off‐Site Parking: http://ps.lbl.gov/security/ufva/doc/Subcon_OffsiteParking.pdf 

Site access for foreign nationals is addressed in Article 10 of the subcontract and at the Unclassified 
Foreign Visits & Assignments website at:  http://ps.lbl.gov/security/ufva/index.shtml 

The Site Construction website at http://www2.lbl.gov/Workplace/siteconstruction/ also contains useful 
information under "Contractor Information."  

46. Building 16 Sump Pump: The sump pump in Building 16 Room 125 shall remain operational up until 
demolition. Notification prior to sump shutdown shall be per Specification Section 013500. 

47. Disposition of Materials: Except for minor items removed, all materials including copper wiring located 
in the buildings at the time of the last Site Walk on July 17, 2014 are to become the property of the 
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Subcontractor. Subcontractor is responsible for confirming and documenting that any recycled materials 
are free of hazardous contaminants (for example insulation on copper wires/cables may contain 
asbestos or other contamination). In addition, all materials in Building 5 including copper wiring is 
assumed as LLW or mixed LLW (MLLW) unless otherwise cleared by the Subcontractor’s waste program 
and approved by LBNL in advance of disposition.  

48. BAAQMD Asbestos Removal Permit: Subcontractor performing the abatement shall submit a draft 
permit to LBNL for review prior to filing its permit with BAAQMD. Subcontractor to pay permit fees 
directly to BAAQMD and such fees shall be included in the base bid. 

III. Clarification Questions/Responses: 

Responses to questions received from Offerors will be provided in a separate Addendum. 

IV. Attachments: 

The following Project documents, reports and drawings are provided with this Addendum.  As noted below, 
some documents are new revisions to previously issued drawings, while others have been annotated to 
reflect changes.  The below documents are incorporated into the RFP Statement of Work Reference 
Documents, by reference herein: 

a. DOE‐EM Work Planning & Control Guidelines 
b. Soils Management Plan, Revision 1 
c. Waste Management Plan, Revision 1 
d. Final Weiss Reconnaissance Level Characterization Report, Revision 0 
e. Price Proposal Form, revised 
f. Demolition Plan Drawings D1.3, D1.5, D4.1, E2.1 and P1.1, annotated 
g. Bank 10 Transformer Oil Analytical Laboratory Results 
h. Mechanical Deactivation Plans for Building 5 and Building 16, annotated for current status 
i. Bank 343 & 306 Single Line Diagrams, Drawings 7R0094E & 7R0714G 
j. Project Manual Specification Section 013216, Construction Progress Schedule, Draft 
k. Project Manual Specification Section 019113, General Utility Commissioning, Draft 
l. Project Manual Specification Section 260800, Commissioning of Elect Systems, Draft  
m. Memorandum of Record Re: Additional Building 5 Sampling  
n. Contractor Parking Area Map 
o. LBNL Master Utility Drawings 4B00U127 & 4B00U149 
p. LBNL Site Topological Maps Q127 & Q149 
q. Solar Energy Research Center (SERC) Site Drawings C2.1, C3.1, and C3.1a  

 
 
 

End of Addendum 


