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010000 General Requirements

1.8.H.1.a Operation and Maintenance Data - 
Procedure X X X X

HOLD for the submittal of equipment data sheet within 15 days 
of equipment submittal approval.

013500 Special Procedures

2.1 Suspect/Counterfeit Items X X X X X

During delivery of all materials and at all time during installation 
of all building parts (rebars, steel, nuts, bolts, etc), plumbing 
systems (pipes, valves, nuts, bolts, etc), mechanical systems 
(pipes, nuts, bolts, etc), electrical systems (conduits, electrical 
boxes, panels, breakers, etc).  Report to LBNL PM/CM 
immediately if suspected counterfeit items, material, etc, is on-
site. 

3.1.A Safeguards - Existing utilities X X X X

3.1.B Safeguards - bones or artifacts X X X X

3.1.C Safeguards - Tracer wire X X X X

3.1.D Safeguards - Backfilling X X X X

3.4 Cleaning X X

Supplement 1 Electrical Energization Plan (EEP) X X X X X X X

EEP and Energization Validation & Authorization Package 
(EVAP) must be approved by LBNL prior to start of energization 
work.  All energization work shall be witnessed by University 
Representative(s).

Supplement 2 Inspection Plan X X X X X X X X X
Inspection, Test & Witness Hold shall be performed per 
Inspection Plan

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan
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Statement of Work- IOR Services for the IGB Project - Attachment B  
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017329 Cutting and Patching

2.3 Performance X X X

017419 Construction Waste Management

3.1 Waste Management Plan 
Implementation X X Weekly Inspection Reports

024119 Selective Structure Demolition

1.2.C Project Record Documents X X Weekly Inspection Reports

3.1 Examination X X X

3.2 Preparation X X X

3.3 Execution X X X

3.4 Disposal and Cleanup X X X

031000 Concrete Forming

3.1 Construction of Formwork X X X

3.2 Joints X X X
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3.3 Embedded Items X X X

3.4 Form Removal X X X

3.5 Reuse of Forms X X X

031501 Post-installed Concrete Anchors

1.5.B Installer Qualification X X X X Inspector shall attend installer training per 1.5.B.3

3.1 Installation X X X X "HOLD" if anchors appears to be too close to edge of concrete 
or concrete thickness is inadequate.

3.2 Repair of Defective Work X X X

3.3 Field Quality Control X X X X X X HOLD if anchor fail tests

032000 Concrete Reinforcing

2.3 Source Quality Control X X X X X X X X

3.1 Placement X X X X HOLD for inspection and acceptance of reinforcing steel prior to 
placing concrete.

3.2 Field Quality Control X X X X X X

032500 Post-Tensioned Concrete
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3.1 Placement X X X

3.2 Placing Concrete X X X

3.3 Tensioning X X X X

3.4 Tendon Finishing X X X X

3.5 Formwork Removal X X X X

3.6 Quality Control X X X X

033000 Cast-In-Place Concrete

3.1 Examination X X X X X HOLD if slump does not fall within the specified range at point 
and time of placement.

3.2 Construction Joint Preparation X X

3.3 Preparation for Slab-on-Ground 
Construction X X X X

3.4 Placing X X X X X X
HOLD if mixed concrete cannot be placed in forms within 90 
minutes form the time of the introduction of cement and water 
into the mixer.

3.5 Finishing for Non-Formed Surfaces X X X X

3.6 Finishes for Formed Surfaces X X X X
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3.7 Curing and Protection X X X X HOLD for concrete curing time of 28 days.

3.8 Saw-cut Joints X X X X

3.9 Cleaning, Patching and Defective 
Work X X X X

3.10 Grouted Baseplates X X X X

3.11 Field Quality Control X X X X

3.12 Finish Schedule X X X X

033300 Architectural Concrete

3.1 Formwork X X X X Form Ties in a uniform pattern as approved by the University.

3.2 Reinforcement X X X

3.3 Joints X X X

3.4 Concrete Placement X X X X X

3.5 Form Removal and Curing X X X X HOLD for concrete cure time of 28 days per spec section 
033000.

3.6 Finishing X X X
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3.7 Patching X X X X

3.8 Protection and Cleaning X X X

3.9 Form Reuse X X X

033543 Polished Concrete Finishing

3.1 Examination X X X

3.2 Surface Preparation X X X

3.3 Installation X X X

3.4 Field Quality Control X X X X X

3.5 Cleaning and Protection X X X

033700 Shotcrete

1.4 Quality Assurance X X X X X X HOLD for acceptance of preconstruction test panels.

3.1 Preparation X X X

3.2 Application X X X X X X Apply shotcrete within 90 minutes of initial batching.
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3.3 Surface Finishes X X X

3.4 Curing X X X

3.5 Patching and Defective Work X X X

3.6 Qualify Assurance X X X X X X HOLD for test samples of each batch of shotcrete delivered.

036100 Grouted Dowels in Concrete

3.1 Examination X X X Confirm scanning is performed to locate reinforcing steel before 
drilling.

3.2 Preparation X X X

3.3 Installation with Cartridge Adhesive X X X

3.4 Installation with Non-shrink Grout X X X

3.5 Cleaning X X X X

3.6 Protection X X X

3.7 Field Quality Control X X X X X

051200 Structural Steel Framing
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1.5.C Fabricator Qualifications X X X

1.5.D Qualifications for Welding Work X X X

1.7 Testing and Inspections X X X X X X X X

1.8 Subcontractor's Quality Control 
Tests and Inspections X X X X X X

2.2 Bolts, Anchors and Connectors X X X X

2.7 Source Quality Control X X X X X X X X

3.1 Preparation X X X

3.2 Erection X X X X

3.3 Cleaning X X X X

3.4 Protection X X X X

3.5 Field Quality Control X X X X X X X X

3.5.B Field Quality Control - welding X X X X X X X X

3.6 Protected Zone Signage X X X
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3.7 Waste Management X X X

051213 Architecturally Exposed Structural 
Steel Framing

1.4 Preinstallation Meetings X X Hold for Preinstallation Meeting.

1.6.A Fabricator Qualifications X X X

1.6.B Installer Qualification X X X

1.6.F Mockups X X X X X X X X HOLD for Mockup is approved by A/E.

2.1 Bolts, Connectors, and Anchors X X X X X X Inspect all structural items, steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

2.2 Bolts, Anchors and Connectors X X X X

2.5 Shop Connections X X X X X X X X HOLD for shop inspection of High-Strength Bolts and Welded 
Connections.

3.1 Examination X X

3.2 Preparation X X X HOLD for concrete curing time of 28 days.

3.3 Erection X X X

3.4 Field Connections X X X X X Inspect all structural items, steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.
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3.5 Field Quality Control X X X X X X X X HOLD for Shop Inspection and Witness as required per spec.

3.6 Repairs and Protection X X X

052100 Steel Joists

3.1 Erection X X X X Field cut or alter joists require University approval.

3.2 Field Quality Control X X X X

053100 Steel Decking

3.2 Installation X X X X

3.3 Field Quality Control X X X X

054000 Cold-Formed Metal Framing

3.1 Erection X X X

055000 Metal Fabrications

3.2 Preparation X X X

3.3 Installation X X X
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3.4 Clean and Touch-up X X X

055100 Metal Stairs

2.4 Source Quality Control X X X X X X HOLD for shop inspection and field welding per spec 
requireements.

3.1 Installation X X X

3.2 Install Miscellaneous Framing and 
Supports X X X

3.3 Adjusting and Cleaning X X X

055213 Pipe and Tube Railings

3.1 Inspection X X X X X Confirm that subcontractor has assured the University that field 
conditions are sutiable for installation of handrails and railings.

3.2 Preparation X X X

3.3 Installation X X X X HOLD for inspection of corrosion control per spec requirements.

3.4 Railing Connections X X X

3.5 Anchoring Posts X X X

3.6 Attaching Railings X X X



Page 12 of 124

B91 IGB Spec Section 013500 - 
Supplement 2 12 of 124 4/7/2016

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan

TYPE OF ACTIONS
S

P
E

C
IF

IC
A

TI
O

N
  

P
A

R
A

G
R

A
P

H
  N

O
.

Fi
el

d 
In

sp
ec

tio
nDESCRIPTION   OF   

INSPECTION, TEST & 
WITNESS HOLD POINTS

O
th

er
s

W
itn

es
s

S
P

E
C

IF
IC

A
TI

O
N

   
N

O
.

REMARKS 

Fi
el

d 
Te

st

S
ho

p/
Fa

ct
or

y 
Te

st

S
ho

p/
Fa

ct
or

y 
In

sp
ec

tio
n

H
ol

d 
P

oi
nt

s

In
sp

ec
tio

n 
R

ep
or

ts

Te
st

 R
ep

or
ts

3.7 Field Quality Control X X X X X HOLD for failed railing during tests.

3.8 Protection X X X

3.9 Erection Tolerances X X X

055300 Metal Gratings

3.1 Examination X X X

3.2 Installation X X X X HOLD for anchor inspection.

3.3 Tolerances X X X

055813 Column Covers

3.1 Examination X X X

3.2 Installation X X X X HOLD for inspection of corrosion control per spec requirements.

3.3 Adjusting and Cleaning X X X

3.4 Protection X X X

057100 Decorative Metal Stairs



Page 13 of 124

B91 IGB Spec Section 013500 - 
Supplement 2 13 of 124 4/7/2016

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan

TYPE OF ACTIONS
S

P
E

C
IF

IC
A

TI
O

N
  

P
A

R
A

G
R

A
P

H
  N

O
.

Fi
el

d 
In

sp
ec

tio
nDESCRIPTION   OF   

INSPECTION, TEST & 
WITNESS HOLD POINTS

O
th

er
s

W
itn

es
s

S
P

E
C

IF
IC

A
TI

O
N

   
N

O
.

REMARKS 

Fi
el

d 
Te

st

S
ho

p/
Fa

ct
or

y 
Te

st

S
ho

p/
Fa

ct
or

y 
In

sp
ec

tio
n

H
ol

d 
P

oi
nt

s

In
sp

ec
tio

n 
R

ep
or

ts

Te
st

 R
ep

or
ts

3.1 Installation X X X X

3.2 Adjusting and Cleaning X X X

057313 Glazed Decorative Metal Railings

3.1 Installation, General X X X X

3.2 Railing Connections X X X X

3.3 Anchoring Posts X X X X

3.4 Installing Glass Panels X X X

3.5 Field Quality Control X X X X

3.6 Cleaning X X X

3.7 Protection X X X

061000 Rough Carpentry

3.2 Wood Preservative X X X

3.3 Site-Applied Wood Treatment X X X
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3.4 Cleanup X X X

3.5 Waste Management X X X

061600 Sheathing

3.1 Installation, General X X X X
HOLD for inspection walls designed as wood shearwalls, 
including plywood shear panels, nailing, bolting, anchoring and 
other fastening components.

3.2 Gypsum Sheathing Installation X X X X HOLD for inspection of concealed electrical wiring, plumbing and 
HVAC prior to installing wall gypboard wall sheathing.

064000 Architectural Woodwork

3.3 Installation X X X

3.4 Cleanup X X X

064100 Architectural Wood Casework

3.1 Examination X X X

3.2 Installation X X X

3.3 Adjusting X X X

3.4 Cleanup X X X
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066400 Plastic Paneling

3.1 Examination X X X

3.2 Preparation X X X X HOLD for inspection of surface per spec requirements.

3.3 Installation X X X

3.4 Cleanup X X X

071300 Sheet Waterproofing

3.1 Examination X X X X HOLD for 28 day concrete curing time.

3.2 Surface Preparation X X X

3.3 Type 3 below Grade Waterproofing 
Membrane Application X X X X HOLD for the primer to dry.

3.4 Type 1 below Grade Waterproofing 
Membrane Application X X X

3.5 Field Quality Control X X X

3.6 Protection/Repair X X X

071413 Hot Fluid-Applied rubberized 
Asphalt Waterproofing
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1.4 Quality Assurance X X X X Full time inspection.
HOLD for daily moisture test of the plastic sheet type.

3.1 Examination X X X X Confirm that test for capillary moisture by plastic sheet method 
according to ASTM D 4263 was performed.

3.2 Installation X X X

3.3 Separation/Protection Layer 
Installation X X X

3.4 Membrane Integrity Test X X X X HOLD for leak test and repair

3.5 Drinage course/Insulation/filter 
Fabric/paver Placement X X X

3.6 Plaza-Deck Paver Installation X X X

3.7 Field Quality Control X X X X X Full time inspection.
HOLD for field testings per spec requirements

3.8 Cleaning and Protection X X X

071813 Pedestrian Traffic Waterproofing

1.4 Quality Assurance X X X X HOLD for Preinstallation Conference.

3.1 Examination X X X X X HOLD for concrete time of 28 days.
HOLD for inspection testings per spec requirements.

3.2 Surface Preparation X X X
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3.3 Liquid-Applied Waterproofing 
Installation X X X

3.4 Field Quality Control X X X

3.5 Protection/Repair X X X

072116 Thermal Insulation

3.1 Examination X X X

3.2 Installation X X X

072713 Modified Bituminous Sheet Air 
Barriers

1.5 Quality Assurance X X X X HOLD for approval of mock-up by Architect.

3.1 Examination X X X X X X Subcontractor shall perform capillary moisture by plastic sheet 
method according to ASTM C 4263.

3.2 Surface Preparation X X X

3.3 Installation X X X

3.4 Field Quality Control X X X X X X

3.5 Cleaning/Protection X X X
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074213.13 Formed Metal Wall Panels

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meetings.

1.5 Quality Assurance X X X X X X

3.1 Examination X X X

3.2 Preparation X X X

3.3 Metal Panel Installation X X X

3.4 Field Quality Control X X X X X X HOLD for Water Spray Test.
HOLD for acceptance of water spray test results.

3.5 Cleaning and Protection X X X

074213.23 Metal Composite Material Wall 
Panels

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meetings.

1.5 Quality Assurance X X X X X X

3.1 Examination X X X

3.2 Preparation X X X
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3.3 Metal Composite Material Panel 
Installation X X X

3.4 Erection Tolerances X X X X

3.5 Field Quality Control X X X X X X HOLD for Water Spray Test.
HOLD for acceptance of water spray test results.

3.6 Cleaning and Protection X X X

074229 Composite Wood Panel System

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meetings.

1.6 Quality Assurance X X X X X X HOLD for approval of Mockup.

3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X

3.4 Cleaning and Protection X X X

075200 Modified Bituminous Membrane 
Roofing

1.3 Quality Assurance X X X X HOLD for pre-Roofing Conference.
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3.1 Examination X X X

3.2 Preparation X X X

3.3 Substrate Preparation X X X

3.4 Roof Membrane Installation X X X

3.5 Field Quality Control and Inspection X X X X X X HOLD for Water Test.
HOLD for acceptance of water test results.

3.6 Cleaning X X X

076200 Sheet Metal Flashing and Trim

1.4 Quality Assurance X X X X X HOLD for mockup review.

3.2 Fabrication X X X

3.3 Installation X X X

3.4 Cleaning X X X

078100 Applied Fireproofing

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meeting.
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1.5 Preconstruction Testing X X X X X HOLD for preconstruction test results.

3.1 Examination X X X X X HOLD for tests conducted to verify that substrates are free of 
sustances capable of intefering with bond.

3.2 Preparation X X X

3.3 Application X X X

3.4 Field Quality Control X X X X X X HOLD for test results per spec requirements.

3.5 Cleaning, Protecting, and Repairing X X X

078413 Penetration Firestopping

1.4 Quality Assurance X X X X HOLD for mockup review.

3.1 Condition of Surfaces X X X

3.2 Preparation X X X

3.3 Mixing X X X

3.4 Installation X X X

3.5 Field Quality Control X X X
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3.6 Cleaning X X X

3.7 Schedule X X X

079200 Joint Sealants

1.4 Quality Assurance X X X X HOLD for mockup review.

3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X

3.5 Cleaning X X X

3.6 Protection X X X

079513.16 Exterior Expansion Joint Cover 
Assemblies

3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X
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3.4 Protection X X X

081113 Hollow Metal Doors and Frames

3.3 Installation X X X

081216 Aluminum Frames

1.4 Quality Assurance X X X X HOLD for mockup approval and Preinstallation Conference.

3.1 Examination X X X

3.2 Installation X X X

3.3 Cleaning X X X

081416 Flush Wood Doors

3.2 Installation X X X

083113 Access Doors and Frames

3.1 Examination X X X

3.2 Installation X X X

3.3 Adjusting X X X
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083323 Overhead Coiling Doors

3.1 Examination X X X X HOLD for installer present to examine substrates areas and 
conditions.

3.2 Installation X X X

3.3 Startup Service X X X

3.4 Adjusting X X X

3.5 Maintenance Service X X X

3.6 Demonstration X X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

083343 Overhead Coiling Smoke Curtains

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meeting.

1.4 Quality Assurance X X X Evaluation Reports

3.1 Examination X X X

3.2 Installation X X X

3.3 Field Quality Control X X X X X X HOLD for field test.
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3.4 Adjusting and Cleaning X X X

3.5 Demonstration X X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

084113 Aluminum-Framed Entrances and 
Storefronts

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meeting.

1.5 Quality Assurance X X X X X X HOLD for mockup approval.

3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X

3.4 Erection Tolerances X X X

3.5 Field Quality Control X X X X X X HOLD for Water Spray Test and Air Filtration Test

3.6 Maintenance Service X X X

084413 Glazed Aluminum Curtain Walls

1.6 Quality Assurance X X X X X HOLD for Preinstallation Conference.
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3.1 Mockup Approval X X X X HOLD for mockup approval.

3.2 Examination X X X

3.3 Installation X X X

3.4 Erection Tolerances X X X

3.5 Field Quality Control X X X X X X HOLD Water Spray Test and Air Filtration Test

087100 Door Hardware

3.1 Examination X X X

3.2 Coordination X X X

3.3 Installation X X X

3.4 Adjustment X X X

3.5 Hardware Schedule X X X

087113 Automatic Door Operators

1.4 Preinstallation Meetings X X X X HOLD for preinstallation meetings.
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3.1 Examination X X X

3.2 Installation X X X

3.3 Field Quality Control X X X X X X HOLD for field test report per spec requirements.

3.4 Adjusting X X X

3.5 Maintenance Service X X X

3.6 Demonstration X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

088000 Glazing

3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X

3.4 Field Quality Control X X X X X X

HOLD for field test of approximately 5% of total glazing for 
leakages.
If 20% of the 5% selected for leak test failed, conduct leak tests 
for 25% of the total glazing system.

3.5 Waste Management X X X

3.6 Cleaning X X X



Page 28 of 124

B91 IGB Spec Section 013500 - 
Supplement 2 28 of 124 4/7/2016

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan

TYPE OF ACTIONS
S

P
E

C
IF

IC
A

TI
O

N
  

P
A

R
A

G
R

A
P

H
  N

O
.

Fi
el

d 
In

sp
ec

tio
nDESCRIPTION   OF   

INSPECTION, TEST & 
WITNESS HOLD POINTS

O
th

er
s

W
itn

es
s

S
P

E
C

IF
IC

A
TI

O
N

   
N

O
.

REMARKS 

Fi
el

d 
Te

st

S
ho

p/
Fa

ct
or

y 
Te

st

S
ho

p/
Fa

ct
or

y 
In

sp
ec

tio
n

H
ol

d 
P

oi
nt

s

In
sp

ec
tio

n 
R

ep
or

ts

Te
st

 R
ep

or
ts

3.7 Protection X X X

3.8 Interior Glass Schedule X X X

3.9 exterior Glass Schedule X X X

089119 Fixed Louvers

3.3 Installation X X X

3.4 Adjusting and Cleaning X X X

090561.13 Moisture Vapor Emission Control

1.5 Quality Assurance X X X Verify installer qualification. 

3.1 Examination X X X

3.2 Preparation X X X X X HOLD for preinstallation testing per spec requirement.  

3.3 Installation X X X

3.4 Field Quality Control X X X X X X Obtain test reports as stated in Paragraph 3.2.

3.5 Protection X X X
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092216 Non-Structural Metal Framing

3.3 Installation X X X

092400 Cement Plastering

1.4 Quality Assurance X X X X HOLD for mockup approval.

3.2 Preparation X X X

3.3 Installation, General X X X

3.4 Installing Metal Lath X X X

3.5 Installing Accessories X X X

3.6 Plaster Application X X X

3.7 Plaster Repair X X X

3.8 Cleaning and Protection X X X

092900 Gypsum Board

3.2 Preparation X X X
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3.3 Installation X X X X X HOLD for inspection of Level 4 & 5 Smooth Finish.
HOLD for inspection of Accoustical or Air Sealed Systems.

093000 Tiling

1.4 Quality Assurance X X X X HOLD for mockup approval.
HOLD for Preinstallation Conference.

3.1 Condition of Surfaces X X X

3.2 Protection X X X

3.3 Preparation X X X

3.4 Installation X X X

3.5 Waterproofing Installation X X X

3.6 Cleaning X X X

3.7 Protection X X X

095113 Accoustical Panel Ceilings

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meeting.

1.7 Quality Assurance X X X
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3.1 Examination X X X

3.2 Preparation X X X

3.3 Installation X X X

3.4 Erection Tolerances X X X

3.5 Field Quality Control X X X X X X HOLD for hanger test per specification and approval of test and 
inspection reports.

3.6 Cleaning X X X

096513 Resilient Base and Accessories

3.1 Examination X X X

3.2 Preparation X X X

3.3 Resilient Base Installation X X X

3.4 Resilient Accessory installation X X X

3.5 Cleaning and Protection X X X

096516 Resilient Sheet Flooring
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1.6 Quality Assurance X X X X HOLD for review of installer qualification.

3.1 Examination X X X X HOLD for deficiency work review.

3.2 Preparation X X X

3.3 Resilient Sheet Flooring Installation X X X

3.4 Cleaning and Protection X X X

096519 Resilient Tile Flooring

1.6 Quality Assurance X X X X HOLD for review of installer qualification.

3.1 Examination X X X X HOLD for deficiency work review.

3.2 Preparation X X X

3.3 Floor Tile Installation X X X

3.4 Cleaning and Protection X X X

096723 Resinous Flooring

1.5 Quality Assurance X X X X HOLD for review of installer qualification.
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3.1 Preparation X X X X HOLD for deficiency work review.

3.2 Application X X X

3.3 Field Quality Control X X X X X HOLD if test results do not comply with spec requirements.
HOLD for core sample per 1000 sq. ft.

3.4 Protection X X X

096813 Tile Carpeting

1.2 Preinstallation Meetings X X X X HOLD for preinstallation meeting.

1.6 Quality Assurance X X X X HOLD for mockup approval.

3.1 Examination X X X X X X HOLD for moisture test.

3.2 Preparation X X X

3.3 Installation X X X

3.4 Cleaning and Protection X X X

097723 Fabric-Wrapped Panels

1.6 Quality Assurance X X X X HOLD for mockup approval.
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3.2 Installation X X X

3.3 Installation Tolerances X X X

3.4 Cleaning X X X

099100 Painting

1.4 Quality Assurance X X X X HOLD for preinstallation meeting.

3.1 Examination X X X

3.2 Preparation X X X

3.3 Application X X X

3.4 Field Quality Control X X X X HOLD for Dry Film Thickness testing.

3.5 Cleaning X X X

3.6 Paint Schedule - Exterior Coatings X X X Inspect per paint schedule.

3.7 Paint Schedule - Interior Coatings X X X Inspect per paint schedule.

3.8 Color Schedule X X X Inspect per paint schedule.
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099600 High-Performance Coatings

1.4 Quality Assurance X X X X HOLD for mockup approval.

3.1 Examination X X X

3.2 Preparation X X X

3.3 Application X X X

3.4 Field Quality Control X X X X X HOLD for dry film thickness testing.

3.5 Cleaning and Protection X X X

3.6 Exterior High-Performance Coating 
Schedule X X X

3.7 Interior High-Performance Coating 
Schedule X X X

3.8 Color Schedule X X X

099654 Polyvinylidene difluoride (PVDF) 
Coating System

2.3 Coil-Coated Finish X X X

2.4 Fluoropolymer Panel And Extrusion 
Coatings X X X
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2.5 Miscellaneous Materials X X X

2.6 Fluoropolymer Coatings Shop 
Application X X X

099727.11 Coatings for Manholes Added from LBNL Master Spec for Storm Drain collection 
manhole costing.

1.3 Quality Assurance X X X X HOLD for inspection of Installer Qualification.

3.1 Surface Preparation X X X

3.2 Application X X X

3.3 Cracks, Mortar Joints, and Areas of 
Extreme Turbulence X X X

3.4 Testing X X X X HOLD for holiday or pinhole detection testing and test report.

3.5 Repair of Holidays or Pinholes X X X X HOLD for repair of holidays or pinholes.

099727.13 Coatings for Utility Piping

3.1 Protection of Other Work X X X

3.2 Workmanship X X X

3.3 Insulating Joints X X X
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3.4 Other Piped Utility Components X X X

3.5 Painting Schedule X X X

101100 Visual Display Surfaces

3.2 Installation X X

3.3 Cleaning X X

101419 Dimensional Letter Signage

3.2 Installation X X

3.3 Adjusting and Cleaning X X

101423 Panel Signage

3.2 Installation X X

3.3 Adjusting and Cleaning X X

3.4 Signage Types X X

102113.19 Toilet Compartments
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3.2 Installation X X

3.3 Adjusting X X

102239 Folding Panel Partitions

3.2 Installation X X

3.3 Adjusting X X

3.4 Maintenance Service X X

102600 Wall and Door Protection

3.1 Examination X X

3.2 Preparation X X

3.3 Installation X X

3.4 Cleaning X X

102800 Toilet and Janitorial Accessories

3.1 Examination X X
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3.2 Installation X X X X X X HOLD for inspection of installation to meet ADA requirements.  
Provide ADA inspection report.

3.3 Schedule X X

3.4 Cleaning X X

104400 Fire Protection Specialties

3.1 Condition of Surfaces X X

3.2 Installation X X

105123 Plastic-Laminate-Clad Lockers

1.5 Quality Assurance X X X X HOLD for mockup approval.

3.1 Examination X X

3.2 Preparation X X

3.3 Installation X X

3.4 Adjusting, Cleaning, and Protection X X

105213 Projection Screens
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3.2 Front Projection Screen Installation X X X X X HOLD for acceptance of motorized projection screen by 
University Representative.

115310 Laboratory Casework and Other 
Furnishings

1.4 Mockup X X X X HOLD for mockup approval.

3.2 Installation X X X

3.3 Destructive Testing X X X

3.4 Cleaning and Protection X X X

115313 Laboratory Fume Hoods

3.6 Coatings Installation X X X HOLD for mockup approval.

3.7 Delivery, Assembly, and Handling X X X Inspect for pre-piped and pre-wired per Fume Hood Data Sheet, 
115313A.

3.8 Protection of Equipment X X X

3.9 Installation X X X

3.10 Cleaning X X X

3.11 Manufacturers Inspection X X X
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3.12 Manuals and Instructions X X X

3.13 Fume Hood Velocity Controller and 
Sensor Installation X X X

3.14 Ventilated Cabinet Installation X X X

3.15 Performance X X X

3.16 Testing and Performance X X X X X X HOLD for testing and performance requirements per spec.

115313A Laboratory Fume Hoods Data 
Sheets

115343 Laboratory Service Fittings and 
Fixtures

3.1 Site Conditions X X X Inspection for Suspect/Counterfeit Items per Division 1, Section 
013500.

3.2 Packing and Delivery X X X

3.3 Installation X X X X X X
HOLD for water splashing testing for the cup sink.
HOLD for pressure test or hydraulic test of the installed fitting 
and fixtures per Div. 22, 23 & 26.

115350 Laboratory Equipment

3.1 Site Conditions X X X

3.2 Examination X X X
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3.3 Work required of Other Sections 
Prior to Installation X X X X X

Inspect for LOTO devices installation.  If a permanent devices ID 
has not been posted, a temporary dedicated and specific 
devices ID shall be posted immediately to the LOTO device.   

3.4 Installation X X X X X X
Inspect per Contract Drawings on the locations and number of 
indicating sensors.
HOLD for pressure or hydraulic tests per Div. 22, 23 & 26.

3.5 Start Up and Testing X X X X X X HOLD for equipment startup and tests by factory 
representatives.

3.6 Demonstration and Instructions X X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

3.7 Cleaning and Protection X X X

116150 Controlled Environment Rooms

1.6 Quality Assurance X X X X HOLD for inspection of installer qualification.

3.1 Site Condition X X X

3.2 Installation X X X

3.3 Testing X X X X X X HOLD for field test of the enivronmental room.

123623.13 Plastic-Laminated-Clad 
Countertops

1.3 Quality Assurance X X X X HOLD for inspection of installer qualification.
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3.2 Installation X X X

3.3 Adjusting and Cleaning X X X

123661 Simulated Stone Countertops

3.1 Installation X X X

124813 Entrance Floor Mats and Frames

3.2 Installation X X X

3.3 Protection X X X

124816 Entrance Floor Grilles

3.2 Installation X X X

3.3 Protection X X X

124943 Roller Shades

1.4 Mockup X X X X HOLD for mockup approval.

3.2 Roller-Shade Installation X X X
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3.3 Adjusting X X X

3.4 Cleaning and Protection X X X

3.5 Demonstration X X X

142100 Electric Traction Elevators

1.8 Quality Assurance X X X Inspect per all applicable regulatory requirements.

3.1 Preparation X X X Inspect all structural items, steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Installation X X X

3.3 Workmanship X X X

3.4 Field Quality Control X X X X X X HOLD for performance test and test reports.

210500 Common Results for Fire 
Suppression

3.1 Examination of Site X X X

3.2 Accuracy of Data X X X

3.3 Coordination Items X X X
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3.4 Workmanship and Supervision X X X

3.5 Material Delivery and Storage X X X

3.6 Installation X X X Inspect all pipes, valves, electrical items for suspect/counterfeit 
items.

3.7 Piping and Equipment Identification X X X

3.8 Noise and Vibration X X X

3.9 Shutdown and Scheduling X X X

3.10 Protection of Equipment X X X

3.11 Inspections X X X

3.12 Removed Equipment and Materials X X X

3.13 Cleaning X X X

3.14 Lubrication X X X

3.15 Sealants X X X

3.16 Tests X X X X X X HOLD for hydraulic test and provide test reports.
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3.17 Commissioning X X X X

3.18 Maintenance and Operating 
Instructions and Training X X X HOLD for demonstration by factory-authorized service 

representative to train University personnel.

210516.11 Expansion Fittings and Loops for 
Fire Suppression Piping

3.1 Inspection X X X Inspect all anchors, nuts, bolts, washers, pipes, etc for 
suspect/counterfeit items.

3.2 Installation X X X

210529
Hangers and Supports for Fire 
Suppression Piping and 
Equipment

3.1 Attachments to Structure X X X Inspect all structural items, nuts, bolts, washers, unistrut, etc for 
suspect/counterfeit items.

3.2 Supports, Bracing and Accessories X X X Inspect per NFPA 13 and/or 14.

3.3 Seismic Restraints X X X Inspect seismic restraints for for interference with the thermal 
and building expansion loops.

210553 Identification for Fire Suppression 
Piping and Equipment

3.1 Preparation X X X

3.2 Installation X X X

3.3 Identification Schedule X X X
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3.4 Additional Fire Protection and Life 
Safety Equipment Identification X X X

211200 Fire Suppression Standpipes

3.1 Installation X X X Inspect all pipes, valves, structual support items for 
suspect/counterfeit items.

3.2 Cleaning X X X

3.3 System Test X X X X X X HOLD for hydrostatic test of entire system in accordance with 
NFPA 14.  Provide test reports.

211313 Wet-Pipe Sprinkler Systems, Fire 
Protection

3.4 Aboveground Piping Installation X X X Inspect all pipes, valves, fittings, supports, nuts, bolts, washers, 
etc for suspect/counterfeit items.

3.5 Electrical Work X X X Inspect all electrical items for suspect/counterfeit items.

3.6 Pipe Color Code Marking X X X

3.7 Preliminary Tests X X X X X X HOLD for preliminary tests and test reports.  Submit Main Drain 
Flow Tes.

3.8 Final Acceptance Test X X X X X X HOLD for Final Acceptance Test.

3.9 Onsite Training X X X

220111.13 Testing and Maintenance of 
Plumbing
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3.1 Hold and Inspection X X X X X X Inspect per Inspection Plan

3.2 Cleaning and Flushing X X X X X X HOLD for piping flushing and hydrostatic test.

3.3 Pressure Testing Piping Systems X X X X X X HOLD for pressure testing of piping system and provide test 
reports for each type of plumbing installed under Div. 22.

3.4 Field Quality Control X X X X X X HOLD for dye test.

3.5 Special Requirements X X X X X X HOLD for natural gas and laboratory gas piping tests.

3.6 Disinfecting Potable Domestic and 
Industrial Water Piping systems X X X X X X HOLD for disinfection test reports.

3.7 Disinfecting Purified Water and 
Refverse Osmosis Piping System X X X X X X HOLD for disinfection test reports.

3.8 Placing in Operation X X X

220500 Common Results for Plumbing

3.1 Hold and Inspection X X X

3.2 Examination of Site X X X

3.3 Accuracy of Data X X X

3.4 Coordination Items X X X
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3.5 Workmanship and Supervision X X X

3.6 Material Delivery and Storage X X X Inspect all plumbing material for Suspect/Counterfeit items per 
013500.

3.7 Installation X X X

3.8 Piping and Equipment Identification X X X X

3.9 Noise and Vibration X X X X

3.10 Shutdown and Scheduling X X X X

3.11 Protection of Equipment X X X

3.12 Inspection X X X X X X HOLD for factory inspection that require NRTL Approval.

3.13 Removed Equipment and Materials X X X

3.14 Cleaning X X X

3.15 Lubrication X X X

3.16 Sealants X X X

3.17 Tests X X X X X HOLD for test results.
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3.18 Commissioning X X X X

3.19 Maintenance and Operating 
Instructions and Training X X X X HOLD for the submittal of O&M manual and equipment data 

sheet per Div. 1 requirements.

220513 Common Motor Requirements for 
Plumbing Equipment

3.1 Hold and Inspection X X X
Inspect all pipes, expansion fittings, supports, nuts, bolts, 
washers, etc for suspect/counterfeit items.
Inspect for motor shaft for Grounding.

3.2 Installation X X X

3.3 NEMA Open Motor Service Factor 
Schedule X X X

3.4 Performance Schedule:  Three 
Phrase-Open Drip-Proof X X X

3.5
Performance Schedule:  Three 
Phrase, Totally Enclosed, Fan 
Cooled

X X X

3.6 Vibration X X X

220516.11 Expansion Fittings and Loops for 
Plumbing Piping

3.1 Hold and Inspection X X X Inspect all anchors, nuts, bolts, washers, pipes, etc for 
suspect/counterfeit items.

3.2 Inspection X X X X X HOLD for inspection by flexible pipe manufacturer's 
representative.  Provide Inspection Report.
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3.3 Installation X X X

220529 Hangers and Supports for 
Plumbing Piping and Equipment

3.1 Hold and Inspection X X X Inspect all structural steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Attachments to Structure X X X

3.3 Supports, Bracing and Accessories X X X

3.4 Seismic Restraints X X X X HOLD for inspection of all locations of the three-way seismic 
restraints.

220548 Vibration and Seismic Controls for 
Plumbing Piping and Equipment

3.1 Hold and Inspection X X X Inspect all structural steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 General X X X

3.3 Isolator Installation X X X

3.4 Equipment Isolation X X X

3.5 Piping Isolation X X X

3.6 Vibration Isolation Schedule X X X
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3.7 Balancing of Rotating Equipment X X X

220553 Identification for Plumbing Piping 
and Equipment

3.1 Hold and Inspection X X X

3.2 Preparation X X X

3.3 Installation X X X

3.4 Indentification Schedule X X X

3.5 Valve Database X X X

3.6 Stenciling and Identification X X X

220719 Plumbing Piping Insulation

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Preparation X X X

3.4 General Application Requirements X X X
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3.5 Mineral-Fiber Insulation Application X X X

3.6 Cellular-Glass Insulation Application X X X

3.7 Pre-formed Elastomeric Cellular 
Thermal Insulation Application X X X

3.8 Field-Applied Jacket Application X X X

3.9 Finishes X X X

3.10 Piping System Applications X X X

3.11 Insulation Application Schedule, 
General X X X

3.12 Interial Insulation Application 
Schedule X X X

3.13 Exterior Insulation Application 
Schedule X X X

3.14 Alternate Insulation Application X X X

220800 Commissioning of Plumbing

3.1 Hold and Inspection X X X

3.2 Commissioning Process and 
Procedures X X X
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3.3 Pre-Functional Checklists X X X

3.4 Functional Performance Testing X X X X

3.5 Functional Performance Testing 
(FPT) Seasonal Testing X X X X

3.6 Issue Correction X X X

3.7 Operation and Maintenance (O&M) 
Manuals X X X

3.8 Training of University Personnel X X X

221111 Plumbing Piping 

3.1 Hold and Inspection X X X Inspect all plumbing items for suspect/counterfeit items.  

3.2 Preparation X X X

3.3 Pipe Installation X X X

Inspect for clearances to remove and replace any plumbing 
items installed under this contract.  
Inspect for sloping of pressurized piping system with low point 
drains and high point vents.

3.4 Pipe Joint Connections X X X
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3.5 Corrosion Protection X X X X

HOLD to confirm that double wrapping with half over-lap are 
completed for the underground piping.  Any poor workmanship 
such as gaps, bubbles on the tape wrapping will be cause of 
rejection.

3.6 Valve Installation X X X

3.7 Pipe Sleeves X X X X X HOLD for inspection of all underground sleeve installation to 
confirm that it is watertight. 

3.8 Seismic Restraints X X X

3.9 Cleaning X X X X HOLD for pipe cleaning per specification requirements.

3.10 Adjusting X X X

3.11 Pipe Schedule X X X

3.12 Valve Schedule X X X

221112 Facility Plumbing Piping 
Specialties

3.1 Hold and Inspection X X X Inspect all plumbing items for suspect/counterfeit items.

3.2 Interface with other Products X X X

3.3 Installation X X X Inspect all plumbing items that are installed for domestic water 
are applicable for domestic water usage.
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3.4 Dielectric Insulating Fittings X X X Inspect for available clearance to remove and replace the 
dielectric insulating fittings.

221519.13 Air Compressor Systems for 
Laboratory

3.1 Hold and Inspection X X X Inspect all plumbing items for suspect/counterfeit items.

3.2 Installation X X X

3.3 Start Up X X X X X X HOLD for compressor startup by factory-authorized 
representative.

3.4 Warranty X X X

3.5 Demonstration X X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

222000 Laboratory Plumbing

1.6 Record Drawings X X X Inspect for the accuracy of the "Red-Line" as-builts daily. 

3.1 Connection X X X

3..2 Installation X X X Inspect all plumbing items, pipes, valves, fittings, anchors, etc 
for suspect/counterfeit items.

3..3 Tests X X X X X X HOLD for pressure test per spec requirement.
HOLD for Nitrogen gas utility pressure test.

223000 Plumbing Equipment
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3.1 Water Heater Installation X X X Inspect all plumbing items, pipes, valves, fittings, anchors, etc 
for suspect/counterfeit items.

3..2 Industrial Hot Water Storage Tank 
Installation X X X

3..3 Pump Installation X X X X X HOLD for pump alignment with LBNL PMT present.

223600 Reverse Osmosis Water 
Equipment

3.1 Hold and Inspection X X X Inspect all plumbing items, pipes, valves, fittings, anchors, etc 
for suspect/counterfeit items.

3.2 Installation X X X

3.3 Field Quality Control X X X X X X

HOLD for proper cleaning and test of RO piping per spec 
requirements.
HOLD for inspection of proper sloping of the piping system per 
221111.

3.4 Start Up X X X X X HOLD for start up by factory authorized representative.

3.5 Warranty X X X

3.6 Demonstration X X X X X X HOLD for demonstration by factory-authorized service 
representative to train University personnel.

224000 Plumbing Fixtures

3.1 Hold and Inspection X X X Inspect all plumbing items, pipes, valves, fittings, anchors, etc 
for suspect/counterfeit items.

3.2 Inspection X X X HOLD for pressure testing per spec requirements.
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3.3 Installation X X X

3.4 Adjusting and Cleaning X X X

230111.13 Testing and Maintenance of HVAC

3.1 Hold and Inspection X X X Inspect all pipes, valves, fittings, anchors, etc for 
suspect/counterfeit items.

3.2 Cleaning & Flushing X X X X X X HOLD for cleaning and flushing of all piping system installed 
under Div. 23.  Provide flushing report for each piping system.

3.3 Pressure Testing Piping Systems X X X X X X HOLD for pressure testing of all piping system installed under 
Div. 23.  Provide pressure test report for each piping system.

3.4 Special Requirements X X X X X X HOLD for pressure testing gas piping.  Provide test report.

3.5 Disinfecting CW/HHW Piping 
System X X X X X HOLD for bacterial test.

3.6 Disinfecting of LCW or DI Piping 
System X X X X X X HOLD for disinfecting and flushing of DI piping system.  Provide 

flushing report. 

3.7 Placing in Operation X X X

230500 Common Results for HVAC

3.1 Hold and Inspection X X X Inspect all plumbing material for Suspect/Counterfeit items per 
013500.

3.2 Examination of Site X X X
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3.3 Accuracy of Data X X X

3.4 Coordination Items X X X

3.5 Workmanship and Supervision X X X

3.6 Material Delivery and Storage X X X

3.7 Installation X X X

3.8 Piping and Equipment Identification X X X

3.9 Noise and Vibration X X X

3.10 Shutdown and Scheduling X X X

3.11 Protection of Equipment X X X

3.12 Inspection X X X X X X HOLD for factory inspection that require NRTL Approval.

3.13 Removed Equipment and Materials X X X

3.14 Cleaning X X X

3.15 Lubrication X X X
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3.16 Sealants X X X

3.17 Tests X X X X X HOLD for test results.

3.18 Commissioning X X X X

3.19 Maintenance and Operating 
Instructions and Training X X X X HOLD for the submittal of O&M manual and equipment data 

sheet per Div. 1 requirements.

230513 Common Motor Requirements for 
HVAV Equipment

3.1 Hold and Inspection X X X
Inspect all pipes, expansion fittings, supports, nuts, bolts, 
washers, etc for suspect/counterfeit items.
Inspect for motor shaft for Grounding.

3.2 Installation X X X

3.3 NEMA Open Motor Service Factor 
Schedule X X X

3.4 Performance Schedule:  Three 
Phase - Open Drip-Proof X X X

3.5
Performance Schedule:  Three 
Phase, Totally Enclosed, Fan 
Cooled

X X X

3.6 Vibration X X X

230519 Meters and Gages for HVAC 
Piping



Page 61 of 124

B91 IGB Spec Section 013500 - 
Supplement 2 61 of 124 4/7/2016

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan

TYPE OF ACTIONS
S

P
E

C
IF

IC
A

TI
O

N
  

P
A

R
A

G
R

A
P

H
  N

O
.

Fi
el

d 
In

sp
ec

tio
nDESCRIPTION   OF   

INSPECTION, TEST & 
WITNESS HOLD POINTS

O
th

er
s

W
itn

es
s

S
P

E
C

IF
IC

A
TI

O
N

   
N

O
.

REMARKS 

Fi
el

d 
Te

st

S
ho

p/
Fa

ct
or

y 
Te

st

S
ho

p/
Fa

ct
or

y 
In

sp
ec

tio
n

H
ol

d 
P

oi
nt

s

In
sp

ec
tio

n 
R

ep
or

ts

Te
st

 R
ep

or
ts

3.1 Hold and Inspection X X X Inspect all pipes, fittings, supports, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Installation X X X

3.3 Connections X X X

3.4 Adjusting X X X X X HOLD for complete calibration of all meters, sensors, etc

3.5 Thermometer Schedule X X X

3.6 Pressure-Gage Scale-Range 
Schedule X X X

3.7 Flowmeter Schedule X X X

3.8 Thermal-Energy Meter Schedule X X X

230529 Hangers and Supports for HVAC 
Piping and Equipment

3.1 Hold and Inspection X X X Inspect all structural steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Attachments to Structure X X X

3.3 Supports, Bracing and Accessories X X X

3.4 Seismic Restraints X X X X HOLD for inspection of seismic restraint not interferring with pipe 
thermal and building expansion loop.
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230548 Vibration and Seismic Controls for 
HVAC Piping and Equipment

3.1 Hold and Inspection X X X Inspect all structural steel, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 General X X X

3.3 Isolator Installation X X X

3.4 Equipment Isolation X X X

3.5 Piping Isolation X X X

3.6 Field Quality Control X X X X X X HOLD for field testing of vibration and seismic controls.

3.7 Vibration Isolation Schedule X X X

3.8 Balancing of Rotating Equipment X X X

230553 Identification for HVAC Piping and 
Equipment

3.1 Hold and Inspection X X X

3.2 Preparation X X X

3.3 Installation X X X
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3.4 Indentification Schedule X X X

3.5 Valve Database X X X

3.6 Stenciling and Identification X X X

230593 Testing, Adjusting and Balancing 
for HVAC

3.1 Hold and Inspection X X X

3.2 General Procedures for Testing and 
Balancing X X X

3.3 Preparation X X X Inspect for final fixed pulley for all 20 hp motor and larger.

3.4 Component Check Prior to 
Balancing X X X

3.5 Air-System Balance Procedure X X X Inspect air-system balance in accordance with AABC.

3.6 Hydronic-System Balance Procedure X X X Inspect for marking of the gages for normal operational mode.

3.7 Soung-Level Testing X X X X X X HOLD for sound level testing.  Provide test reports.

3.8 Operating Test X X X X X X HOLD for 24-hour testing.  Provide test reports.

3.9 24-Hour Test X X X X X X HOLD for 7-hour testing.  Provide test reports.
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3.10 Balance Report X X X

3.11 Training X X X X HOLD for training of University personnel.

230713 Ductwork Insulation

3.1 Hold and Inspection X X X

3.2 Preparation X X X

230716 HVAC Equipment Insulation

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Preparation X X X

3.4 General Installation X X X

3.5 Installation of Equipment, Tank, and 
Vessel Insulation X X X

3.6 Field-Applied Jacket Application X X X

3.7 Finishes X X X
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3.8 Equipment Insulation Schedule X X X

3.9 Indoor, Field-Applied Jacket 
Schedule X X X

3.10 Outdoor, Field-Applied Jacket 
Schedule X X X

230719 HVAC Piping Insulation

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Preparation X X X

3.4 General Application Requirements X X X

3.5 Mineral-Fiber Insulation Application X X X

3.6 Cellular-Glass Insulation Application X X X

3.7 Preformed elastomeric Cellular 
Thermal Insulation Application X X X

3.8 Field-Applied Jacket Application X X X

3.9 Finishes X X X
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3.10 Piping system Applications X X X

3.11 Insulation Application Schedule, 
General X X X

3.12 Interial Insulation Application 
Schedule X X X

3.13 Exterior Insulation Application 
Schedule X X X

3.14 Alternate Insulation Application X X X

230800 Commissioning of HVAC

3.1 Hold and Inspection X X X

3.2 Commissioning Process and 
Procedures X X X

3.3 Pre-Functional Checklists X X X

3.4 Tab Review X X X

3.5 Functional Performance Testing X X X X

3.6 Issue Correction X X X

3.7 Operation and Maintenance (O&M) 
Manuals X X X
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3.8 Training of University Personnel X X X

232023 HVAC Pumps

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X X X X

Inspect for grouting of bassed mounted pumps.
HOLD for inspection & witness pump alignment by qualified 
millwright using a laser.
Inspect for pump impeller for added capacity and re-Balance.

3.4 Maintenance and Operating 
Instructions and Training X X X

232113 Hydronic Piping

3.1 Hold and Inspection X X X Inspect all piping, fittings, valves, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Preparation X X X

3.3 Installation X X X Inspect for sloping of pipes, low point drains and high point 
vents.

3.4 Pipe Joint Connections X X X Confirm that installer have attended a Viega ProPress 
Installation training class.

3.5 Dielectric Insulating Fittings X X X
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3.6 Valve Installation X X X

3.7 Pipe Sleeves X X X HOLD for inspection of underground sleeves for watertightness.

3.8 Seismic Restraints X X X

232120 Hydronic Specialties

3.1 Hold and Inspection X X X Inspect all piping, fittings, valves, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Installation and Application X X X

3.3 Expansion Tank Schedule X X X

232500 HVAC Water Treatment

3.1 Hold and Inspection X X X Inspect all piping, fittings, valves, nuts, bolts, washers, etc for 
suspect/counterfeit items.

3.2 Preparation X X X X HOLD for inspection and witness of supply water analysis.

3.3 Cleaning Sequences X X X HOLD for witness that treated water is drain to sanitary sewer 
system.

3.4 Installation X X X X HOLD for concrete base curing time of 28 days.  Inspect all 
structural anchors, nuts, bolts for suspect/counterfeit items.
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3.5 Connections X X X X X X
HOLD for inspection of space clearance for maintenance.
HOLD for inspection of dielectric fittings.  Perform electrical 
conductivity tests and provide test reports.

3.6 Closed System Treatment X X X

3.7 Field Quality Control X X X X X X HOLD for pressure test for leak and pressure test.  Provide test 
reports.

3.8 Maintenance Service X X X

3.9 Demonstration X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

233113 Metal Ducts

3.1 Ductwork X X X Inspect all ductwork support structual steels such as Unistru, 
nuts, bolts, washers, etc for suspect/counterfeit items.

3.2 Sealing X X X

3.3 Coating for Fume Exhaust Ductwork 
and Plenums X X X X HOLD for inspection of interior coating of FH exhaust ductwork. 

3.4 Galvanizing Repairs X X X

3.5 Duct and Plenum Leak Testing X X X X X X HOLD for 100% ductwork leak test.  Provide test reports. 
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3.6 Waste Management X X X

3.7 Seismic Restraints X X X

3.8 Field Conditions X X X

3.9 Duct Schedule X X X

233113.19 Metal Ducts Fittings

3.1 Hold and Inspection X X X X X HOLD for inspection of back-draft damper installation to confirm 
that linkages are outside of air stream.

3.2 Installation X X X X X

3.3 Field Quality Control X X X X X HOLD for proper operation of fire, smoke and combination and 
verify proper heat-response device is installed.

3.4 Waste Management X X X

233416 Centrifugal HVAC Fans

3.1 Hold and Inspection X X X X X HOLD for inspection of access points for shaft and motor RPM 
readings per 2.2.J.

3.1 Installation X X X X

3.2 Adjusting X X X X X X HOLD for static and dynamic balance of fan.  Provide certified 
fan balancing report by a qualified person.
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3.4 Maintenance and Operating 
Instructions and Training X X X X X HOLD for factory-authorized service representative to train 

University Personnel. 

233600 Air Terminal Units

3.1 Hold and Inspection X X X

3.2 Installation X X X X

3.3 Adjusting X X X X X X HOLD for volume damper adjustment full flow to minimum flow.  
Provide test reports.

3.4 Field Quality Control X X X X X X HOLD for leak test, operational test and adjustment.

233700 Air Outlets and Inlets

3.1 Hold and Inspection X X X

3.2 Installation X X X

3.3 Air Inlet and Outlet Schedule X X X

235700 Heat Exchangers for HVAC

2.4 Source Quality Control X X X X X X X HOLD for factory inspection and witness of hydrostatic tests.  
Provide test reports.

3.1 Hold and Inspection X X X
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3.2 General Installation X X X Inspect all structural steel, pipes, fittings, nuts, bolts, washers, 
etc for suspect/counterfeit items.

3.3 Examination X X X

3.4 Gasketed-Plate Heat-Exchanger 
Installation X X X

3.5 Connections X X X

3.6 Field Quality Control X X X X X X

HOLD for leak test and adjustment for controls and safety 
devices.
HOLD for HX performance tests.  Provide performance test 
reports.

3.7 Cleaning X X X

236213 Water-Cooled Refrigerant 
Condenser Units

3.1 Hold and Inspection X X X Inspect all structural steel, pipes, fittings, nuts, bolts, washers, 
etc for suspect/counterfeit items.

3.2 Installation X X X

3.3 Adjusting X X X X X X

HOLD for leak test and adjustment for controls and safety 
devices.  Inspect to confirm that the fins are combed.
HOLD for factory-authorized service representative to train 
University Personnel. 

237200 Air-To-Air Energy Recovery 
Equipment
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3.1 Hold and Inspection X X X Inspect all structural steel, pipes, fittings, nuts, bolts, washers, 
etc for suspect/counterfeit items.

3.2 Examination X X X Inspect all structural steel, pipes, fittings, nuts, bolts, washers, 
etc for suspect/counterfeit items.

3.3 Installation X X X

3.4 Field Quality Control X X X X X X

HOLD for leak test and adjustment for controls and safety 
devices.  Inspect to confirm that the drain is directed the sanitary 
sewer line.
HOLD for performance test.  Provide performance test reports.

3.5 Demonstration X X X HOLD for factory-authorized service representative to train 
University Personnel. 

237311 Central Station Air Handling Units 
with Coils

2.3 Casing X X X X X X

HOLD for factory test of AHU roof to confirm roof is sloped and 
ponding will not occur.  Inspect condensate pan is double 
sloped.  A factory test shall be performed by the manufacturer 
and witnessed by the University.  Following the test, a test report 
shall be provided by the manufacturer to the University.

3.1 Hold and Inspection X X X X

3.2 Examination X X X X X

3.3 Test and Inspections X X X X X X HOLD for roof curb inspection to confirm curb will not interfere 
with air flow. 
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3.3 Installation X X X X X X
HOLD for inspection of construction filter during construction and 
permanent filter when building is accepted for beneficial 
occupancy.

3.4 Air-Handling Unit Schedule X X X

238143 Air-Source Unitary Heat Pumps

3.1 Hold and Inspection X X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Connections X X X

3.5 Field Quality Control X X X X X X HOLD for leak test, operation test and adjustment for controls 
and safety devices.  Inspect to confirm that the fins are combed.

3.6 Startup Service X X X X X X HOLD for startup service by factory authorized representative.

3.7 Adjusting X X X X

3.8 Demonstration X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

238146 Water-Source Unitary Heat Pumps
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3.1 Hold and Inspection X X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Connections X X X

3.5 Field Quality Control X X X X X X HOLD for leak test, operation test and adjustment for controls 
and safety devices.  Inspect to confirm that the fins are combed.

3.6 Startup Service X X X X X X HOLD for startup service by factory-authorized representative.

3.7 Adjusting X X X X

3.8 Demonstration X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

238216 Air Coils

3.1 Hold and Inspection X X X

3.2 Coils X X X Inspect drip pan for the double slope requirement and 
extensions of the pan per spec requirements.

3.3 Installation X X X

238129 Fan Coil Units
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3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Connections X X X

3.5 Field Quality Control X X X X X X HOLD for leak test, operation test and adjustment for controls 
and safety devices.  Inspect to confirm that the fins are combed.

3.6 Adjusting X X X X

3.7 Demonstration X X X HOLD for factory-authorized service representative to train 
University Personnel. 

238245 Chilled Beams

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Connections X X X

3.5 Identification X X X
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3.6 Field Quality Control X X X X X X HOLD for leak test, operation test and adjustment for controls 
and safety devices.  

3.7 Adjusting X X X X

238316 Radiant-Heating and / or Cooling 
Hydronic Piping

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Field Quality Control X X X X HOLD for leak test, operation test and adjustment for controls 
and safety devices. 

255000 Facilities Monitoring and Control 
System (FMCS)

2.8.X.2.e Duct Airflow Measuring Station 
Identification Label X X X X X HOLD for inspection and verification of all identification and 

labeling of wirings per paragraph 1.9.B.4, Submittals. 

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Protection X X X
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3.4 Coordination X X X

3.5 General Workmanship X X X X X HOLD for wiring continuity verification by subcontractor.

3.6 Field Quality Control X X X X X HOLD for inspection per spec requirements.

3.7 Wiring X X X

3.8 Communication Wiring X X X X X HOLD for wiring labeling and grounding of coaxial cables.

3.8.D Communication Wiring - Network 
Integrity X X X X X HOLD for network integrity testing and documentation.

3.9 Communication Speed Performance X X X X X X HOLD for per paragraph 3.9.A.1, 2 & 3 and 3.9.B.

3.10 Building Controller (BC) Installation X X X X X X HOLD for BC connection test reports and all related items per 
3.10.

3.10.A
Building Controller (BC) Installation - 
Connection (point-to-Point) continuity 
test

X X X X X X HOLD for Point-to-Point continuity test reports and 
documentation.

3.11 Application Specific controllers and 
Integrators X X X

3.12 Installation of Sensors X X X X X X HOLD for sensor and current calibrations.  Submit document to 
University. 

3.13 Flow Switch Installation X X X
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3.14 Actuators X X X X X X HOLD for actuator endpoints tests and documentation.

3.15 High Torque Electric Actuators X X X

3.16 Airflow Measurement Station X X X X X HOLD for sealing of all bolts and screw in the exhaust fan inlet.

3.17 Warning Labels X X X X X HOLD for warning labels installation per specification.

3.18 Identification of Hardware and Wiring X X X X X HOLD for equipment and wiring labels per specification.

3.19 Current and Potential Transformer 
Installation X X X X X HOLD for approval of energizing plan per Div. 1.

3.20 Operator Interface X X X

3.21 Programing X X X X X X X HOLD for programming per spec paragraph 3.21.C.3.

3.21.C.1.o Points and Graphics X X X X X X X HOLD for verification and documentation of proper binding and 
graphic programming per spec requirements.

3.22 Control System Checkout and 
Testing X X X X X HOLD for complete startup testing to verify operational control 

system prior to system demonstration to University.

3.23 Control System Deomostration and 
Acceptance X X X X X HOLD for system acceptance approval.

3.24 System Optimization X X X X X HOLD for system optimization per spec. requirements.
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3.25 Cleaning X X X

3.26 Training X X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

3.27 Sequence of Operation X X X X

255005 Laboratory Monitoring and 
Control System 

3.1 Hold and Inspection X X X

3.2 Fume Hood Velocity Controller 
System Installation X X X X X X HOLD for start up servicd by factory-authorized representative.

3.3 Maintenance and Operating and 
Training Instruction X X X X HOLD for factory-authorized service representative to train 

University Personnel. 

260500 Common Work Results for 
Electrical

3.1 Hold and Inspection X X X

3.2 General Electrical Installation X X X

3.3 Arc Flash Hazard Warning Labeling X X X X HOLD for inspection of Arc Flash Hazard Warning labels.

3.4 Equipment Identification X X X X HOLD for inspection of equipment identification

3.5 Noise and Vibration X X X
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3.6 General Installation Methods X X X

3.7 Inspection X X X X X X X HOLD for equipment that require NRTL Approval.

3.8 Electrical Tests X X X X X HOLD for approval of energization plan (EVAP).

3.9 Energization and Authorization X X X X X HOLD for per spec requirements.

260501 Inspections and Testing for 
Electrical Work

3.1 Hold and Inspection X X X

3.2 General Electrical Installation X X X

3.3 Inspection and Tests X X X Inspect and tests per specific specification section requirements.

260513 Medium Voltage Cable

1.4 Quality Assurance X X X X X X X HOLD for factory inspection and test. 

2.2.K 15 kVCable Conductor and Shield 
Continuity test X X X X X HOLD for cable conductor and shield continuity tests in factory.

3.1 Hold and Inspection X X X

3.2 15kV Cable Installation X X X
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3.3 15kV Cable Labeling X X X X HOLD for verification of phase labeling of each 15kV cable 
circuit.

3.4 Test Laboratory X X X X HOLD for qualification of inspections and test laboratory on the 
cable installation.

3.5 15kV Cable Testing Immediately 
after Installation X X X X X X HOLD for insulation-resistance test and continuity test per spec 

requirements.

3.6 15kV Cable Testing after Splicing 
and End Termination Preparation X X X X X X HOLD for insulation-resistance test and continuity test per spec 

requirements.

3.7 15kV Cable Energization X X X X X
HOLD for EVAP approval for energization.
HOLD for recording of phase rotation and phase sequence and 
provide report.

260519.11 600 Volt Conductors and Cable

3.1 Hold and Inspection X X X

3.2 Installation - Power, Control and 
Lighting Systems Wiring X X X X HOLD for wiring labeling.

3.3 Splices and Terminations X X X

3.4 Interface with other Systems X X X

3.5 Inspection and Tests X X X X X X HOLD & Witness for insulation tests per 3.5.C.
HOLD & Witness Torque tests per 3.5.E.
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3.6 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness Voltage, phase rotation and phase sequence 
test per 3.6.B.

260519.12 Metal Clad Cable

3.1 Hold and Inspection X X X

3.2 Installation - Power, Control and 
Lighting Systems Wiring X X X

3.3 Splices and Terminations X X X

3.4 Fittings X X X

3.5 Arrangement and Support X X X

3.6 Inspection and Tests X X X X X X
HOLD & Witness continuity tests for all connections per 3.6.C.
HOLD & Witness insulation tests per 3.6.D.
HOLD & Witness torque tests per 3.6.E.

3.7 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness Voltage, phase rotation and sequence tests 
per 3.7.B.

260523
Low-Voltage Electrical Power 
Conductors and Cables (24 Volt 
AC/DC or Less)
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3.1 Hold and Inspection X X X

3.2 Inspection and Verification X X X

3.3 Installation X X X

3.4 Terminations X X X

3.5 Interface with other Systems X X X

3.6 Testing X X X X X X
HOLD & Witness Conductor insulation and continuity tests per 
3.6.B.1.
HOLD & Witness Voltage, current or signal tests per 3.7.B.

3.7 Acceptance and Energization X X X X X X HOLD for EVAP approval for energization.HOLD & Witness 
Voltage, current or signal tests per 3.7.B.

260526 Secondary Grounding for 
Electrical Systems

3.1 Hold and Inspection X X X

3.2 Installation X X X

3.3 Field Quality Control X X X X X X HOLD, Inspect & Witness torque test per 3.3.B.
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3.4 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness tests after energization/activation of 
conductors.

260533 Electrical Conduit

3.1 Hold and Inspection X X X

3.2 Concuit Installation Schedule X X X Inspect all electrical items (conduits, connectors, boxes),  
Unistruts, nuts, bolts, washers, etc for suspect/counterfeit items.

3.3 Conduit Size, Arrangement and 
Support X X X

3.4 Conduit - Installation X X X

3.5 Underground Conduit - Installation X X X

3.6 Grounding X X X

3.7 Interface with other Systems X X X

260533.13 Boxes for Electrical Systems

3.1 Hold and Inspection X X X
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3.2 Coordination of Box Locations X X X
Inspect all electrical items (conduits, connectors, boxes), 
Unistruts, nuts, bolts, washers, etc for suspect/Counterfeit items 
and workmanship per spec requirements.

3.3 Outlet Box Installation X X X

3.4 Floor Box Installation X X X

3.5 Pull and Juction Box Installation X X X

3.6 Grounding X X X X X Spot inspection of secondary grounds.  HOLD until corrected if 
secondary ground is install incorrectly.

260553 Identification for Electrical 
Services

3.1 Hold and Inspection X X X

3.2 Panel Board Schedules X X X HOLD for checking of correct panel board labels for all panel 
boards.

3.3 Schedule Changes X X X

3.4 Labeling and Special Markings X X X

260573 Electrical System Studies

2.1 One-Line Diagram X X X
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2.2 Short Circuit and Protective Device 
Evaluation X X X

2.3 Protective Device Coordination 
Study X X X

2.4 Arc Flash Hazard Analysis X X X

2.5
Protective Device Testing, 
Adjustment, Modification and Arc 
Flash Label Application

X X X X X X

HOLD for service of a qualified field Engineer to test, and adjust 
the protective devices per spec requirements.
HOLD for inspection that the approved recommended settings 
have been set to each adjustable protective device.

1.1.A Summary X X X HOLD for the subcontractor's submittal of Electrical System 
Studes.

260800 Commissioning of Electrical 
Systems

3.1 Hold and Inspection X X X

3.2 Submittals X X X

3.3 Common Responsibilities X X X

4.1 Summary X X X

4.2 Checks and Tests X X X X
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4.3.D.1 & 2

Equipment-Specific Testing 
Requirement - Scheduled Lighting 
Controls
Occupancy Sensor Lighting Controls

X X X X X X HOLD & Witness all tests are approved per spec requirements.

4.3.E Equipment-Specific Testing - Test 
Methods X X X X X X HOLD & Witness all tests are approved per spec 4.3.E.2 & 3 & 5 

requirements.

260924 Addressable Lighting Controls

2.16 Source Quality Control X X X X X X HOLD for factory inspection and witness of system test per spec. 

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Sequence of Operation X X X X X X HOLD until Sequence of Operation is accepted by University.

3.5 Field Services and Test X X X X X X
HOLD for system start up by factory-authorized representative.
HOLD for pre-Installation visit.
HOLD for unsatisfactory condition revealed by test results.

3.6 Adjusting X X X X X X HOLD for adjusting, fine tuning, system optimization.

3.7 Commissioning X X X X X X HOLD for Title 24 Acceptance Test.
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3.8 Demonstration & Acceptance X X X X X X

HOLD for on-Site Performance-Verification Walkthrough.
HOLD for training of University personnel by factory-authorized 
representative.

261116 Low Voltage Switchgear

3.1 Hold and Inspection X X X

3.2 Factory Tests X X X X X X HOLD & Witness factory tests.

3.3 Field Installation X X X

3.4 Field Quality Control X X X X X X

HOLD for Site Support, Inspection and Testing by 
Manufacturer's Technical Representative per 3.4.A.
HOLD for services of a recognized independent testing 
laboratory to perform inspections and tests per 3.4.C.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.

3.5 Adjusting X X X X X X HOLD for approval of final voltages and tap settings.

3.6 Acceptance and Energization X X X X X X HOLD for EVAP approval for energization.

3.7 Training X X X X HOLD for completion of field training of University personnel.

261213 Primary Switch and Medium-
Voltage Transformer
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3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 Installation X X X

3.4 Field Quality Control X X X X X X

HOLD for Site Support, Inspection and Testing by 
Manufacturer's Technical Representative per 3.4.A.
HOLD for services of a recognized independent testing 
laboratory to perform inspections and tests per 3.4.C.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.

3.5 Adjusting X X X X X X HOLD for approval of final voltages and tap settings.

3.6 Acceptance and Energization X X X X X HOLD for EVAP approval for energization.

261323 SF6 Gas Insulated Loadbreak 
Switches

3.1 Hold and Inspection X X X

3.2 Factory Production Tests X X X X X HOLD & Witness factory tests on actual units.



Page 91 of 124

B91 IGB Spec Section 013500 - 
Supplement 2 91 of 124 4/7/2016

LBNL Intergrative Genomics Building (IGB) Inspection, Test & Witness Hold Plan

TYPE OF ACTIONS
S

P
E

C
IF

IC
A

TI
O

N
  

P
A

R
A

G
R

A
P

H
  N

O
.

Fi
el

d 
In

sp
ec

tio
nDESCRIPTION   OF   

INSPECTION, TEST & 
WITNESS HOLD POINTS

O
th

er
s

W
itn

es
s

S
P

E
C

IF
IC

A
TI

O
N

   
N

O
.

REMARKS 

Fi
el

d 
Te

st

S
ho

p/
Fa

ct
or

y 
Te

st

S
ho

p/
Fa

ct
or

y 
In

sp
ec

tio
n

H
ol

d 
P

oi
nt

s

In
sp

ec
tio

n 
R

ep
or

ts

Te
st

 R
ep

or
ts

3.3 Field Quality Control X X X X X X

HOLD & Witness field tests per 3.3.A.
HOLD for Site Support, Inspection and Testing by 
Manufacturer's Technical Representative per 3.3.B.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.

3.4 Field Installation X X X

3.4 Acceptance and Energization X X X X X X HOLD for EVAP approval for energization.

262213 Low-Voltage Distribution 
Transformers

3.1 Hold and Inspection X X X

3.2 Installation X X X X

3.3 Inspection and Tests X X X X X X HOLD & Witness insulation tests per 3.3.b
HOLD & Witness torque tests per 3.3.C.

3.4 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD for Voltage, phase rotation and phase sequence tests, 
and record tap settings.

262416 Panelboards

3.1 Hold and Inspection X X X
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3.2 Installation X X X X

3.3 Field Quality Control X X X X X X
HOLD & Witness field tests per 3.3.A.
HOLD & Witness torque tests per 3.3.B.
HOLD & Witness insulation tests per 3.3.C.

3.4 Acceptance and Energization X X X X X X

HOLD for EVAP approval for energization.
HOLD & Witness Voltage , phase rotation and phase sequences 
tests per 3.4.B.
HOLD & Witness Balanced load tests per 3.4.C.

3.5 Final Submittals X X X X HOLD for As-Built Panel Schedules and certified test report per 
spec requirements.

3.6 Reference Drawings and Panelboard 
Schedules X X X X HOLD for approval of panelboard schedules.

262423 Enclosed Low-Voltage Motor 
Controllers

3.1 Hold and Inspection X X X

3.2 Installation X X X X
Inspect all electrical items (conduits, connectors, boxes), 
Unistruts, nuts, bolts, washers, etc for suspect/counterfeit items 
and workmanship per spec requirements. 

3.3 Inspection and Tests X X X X X X HOLD & Witness all field tests per 3.3.A, B, C, D, & E

3.4 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness Voltage, phase rotation and phase sequence 
tests per 3.4.B.
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262500 Enclosed Busway

3.1 Hold and Inspection X X X

3.2 Field Measurements X X X

3.3 Installation X X X X

3.4 Inspections and Tests X X X X X X

HOLD & Witness field tests per 3.4.A.
HOLD & Witness insulation test per 3.4.B.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.

3.5 Final Submittals X X X X X X HOLD for certified test reports.

262713 Electricity Metering

3.1 Hold and Inspection X X X

3.2 Installation X X X X

3.3 Field Quality Control X X X X X X

HOLD & Witness field tests per 3.3.A.
HOLD & inspect per 3.3.B.
HOLD & Witness insulation resistance and continuity test per 
3.3.C.
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3.4 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Check that the electrical data and information displayed 
is correct and properly tracking in real time.

262726 Wiring Devices

3.1 Hold and Inspection X X X

3.2 Installation X X X

3.3 Grounding X X X

3.4 Field Quality Control X X X X X X

HOLD & Witness test of each receptable per 3.4.D.
HOLD & Witness test of each 120-Volt convenience receptacles 
per 3.4.E.
HOLD & Witness tests of each GFCI 3.4.F.
HOLD & Witness testing of each other than 120-volt 
convenience receptacles per 3.4.G.

262816 Enclosed Low-Voltage Circuit 
Breakers

3.1 Installation X X X

3.2 Field Quality Control X X X X X X

HOLD & Witness all field tests per 3.2.A.
HOLD & Witness testing, inspection calibration and start-up by 
manufacturer's technical representative per 3.2.B.
HOLD & Witness all torque test per 3.2.C.
HOLD & Witness all insulaltion tests per 3.2.D.
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3.3 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness Voltage, phase rotation and phase sequences 
tests.

262816.11 Safety Disconnect Switches

3.1 Hold and Inspection X X X

3.2 Installation X X X

3.3 Field Quality Control X X X X X X

       
HOLD & Witness testing, inspection calibration and start-up by 
manufacturer's technical representative per 3.3.B.
HOLD & Witness all torque test per 3.3.C.
HOLD & Witness all insulation tests per 3.3.D.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.3.E.

3.4 Acceptance and Energization X X X X X X
HOLD for EVAP approval for energization.
HOLD & Witness Voltage, phase rotation and phase sequences 
tests.

262923 Variable Frequency Drives

3.1 Hold and Inspection X X X

3.2 Examination X X X

3.3 VFD Installation X X X
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3.4 Field Quality Control X X X X X X

HOLD & Witness all field tests per 3.4.A.
HOLD & Witness all torque test per 3.4.B.1.
HOLD & Witness all insulation tests per 3.4.B.2 & 3.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.

3.5 Acceptance and Energization X X X X X X

HOLD for EVAP approval for energization.
HOLD & Witness subcontractor acceptance testingper 
manufacturer's instructions and University's supervision per 
3.5.B.
HOLD & Witness Voltage, phase rotation and phase sequences 
tests per 3.5.C.

263213 Packaged Engine Generator

3.1 Hold and Inspection X X X

3.2 Factory Prototype Tests X X X X X X HOLD and Witness factory prototype test.

3.3 Factory ProductionTests X X X X X X HOLD for factory test and witness by University Representative.

3.4 Field Installation X X X

3.5 Job Site Testing X X X X X X HOLD & Witness field tests in accordance with NFPA 110 
Chapter 5-13 by manufacturer's  representative.

3.6 Operation and Maintenance Training X X X X HOLD for factory-authorized service representative to train 
University Personnel. 
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3.7 Final Submittals X X X

263213.11 Engine-Generator Load Test Bank

3.1 Hold and Inspection X X X

3.2 Field Quality Control X X X X X X

HOLD & Witness field tests per 3.2.A.
HOLD & Witness Vendor and/or subcontractor field testing in 
conjunction with engine-generator testing.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.3.C.

3.3 Operation and Maintenance Training X X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

3.7 Final Submittals X X X

263323 Central Battery Inverter 
Equipment

3.1 Hold and Inspection X X X

3.2 Factory Tests X X X X X X HOLD for factory test and witness by University Represetative.

3.3 Installation X X X
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3.4 Field Testing and Commissioning X X X X X X

HOLD for Site Support, Inspection and Testing by 
Manufacturer's Technical Representative per 3.4.A.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.C.

3.5 Acceptance and Energization X X X X X X HOLD for EVAP approval for energization.

3.6 Demonstration and Training X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

263623 Automatic Transfer Switch with 
Bypass-Isolation Feature

3.1 Hold and Inspection X X X

3.2 Installation X X X X X X HOLD & Witness field tests in conjunction with engine-generator 
to meet NFPA 110, Chapter 5-13 per 3.2.E.

3.3 Operation and Maintenance Manuals 
and Training X X X X HOLD for factory-authorized service representative to train 

University Personnel. 
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3.4 Field Quality Control X X X X X X

HOLD for Site Support, Inspection and Testing by 
Manufacturer's Technical Representative per 3.4.A.
HOLD for unsatisfactory condition revealedby test results or 
unsatisfactory methods of tests and/or testing apparatus per 
3.4.D.
HOLD and Witness transfer switch test by manufacturer with the 
engine-generator as a system per 3.4.F.
Full load testing in all positions and modes of opertion per 3.4.G 
& H.

3.5 Acceptance and Energization X X X X X X HOLD for EVAP approval for energization.

264200 Cathodic Protection

1.6 Delivery, Storage and Handling X X X Inspect for all suspect/counterfeit items especially nuts, bolts, 
washers.  Inspect for protections for the delivered material.

3.1 Surface Preparation X X X

3.2 Cable Preparation X X X

3.3 Welding Procedure X X X

3.4 Protection of Welded Cable 
Connections X X X

3.5 Bonding Rubber-Ring Gasket Joints X X X
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3.6 Repair X X X

3.7 Field Quality Control X X X X X X

HOLD for inspection prior to backfilling per 3.7.A.
HOLD & Witness weld strength test (hammer blow test) per 
3.7.E.
HOLD & Witness dielectric strength test per 3.7.F.
HOLD & Witness bolt and flange resistance tests per 3.7.G.

3.8 Acceptance & Energization X X X HOLD for EVAP approval for energization.

265000 Lighting

3.1 Hold and Inspection X X X

3.2 Installation, General Requirements X X X

3.3 Indoor Installation X X X

3.4 Outdoor Installation X X X

3.5 Adjusting X X X

3.6 Cleaning X X X

3.7 Diffusers and Enclosures X X X
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3.8 Photocells X X X

3.9 Field Quality Control X X X X X X HOLD & Witness all field tests per 3.9.A.
Witness Illunination level tests per 3.9.C & D.

270000 Communications

3.1 General X X X

3.2 Cable Pathways X X X

3.4 Work Area Outlets X X X

3.5 Installation Practices X X X

3.6 Labeling X X X X HOLD for approval of cable labeling.

3.7 Fire Stopping X X X

3.8 Shop Drawings X X X

3.9 Sealing of Penetrations and 
Openings X X X

3.11 Cable Supports X X X

3.12 Cable Protection X X X
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3.13 Grounding and Bonding X X X

3.14 Documentation X X X

3.15 Training X X X X HOLD for factory-authorized service representative to train 
University Personnel. 

3.16 Cleaning X X X

3.17 Project Closeout X X X

270526 Communications Grounding and 
Bonding

3.1 General X X X X X X HOLD for approval of continuity and resistance after installation 
but prior to substantial completion.

3.2 Telecommunications Main 
Grounding Buss Bar (TMGB) X X X X

3.3 Telecommunications Grounding 
Buss Bar (TGB) X X X X

3.4 Building Conductor for 
Telecommunications (BCT) X X X X

3.5 Telecommunications Bonding Back 
Bone (TBB) X X X X

3.6 General Bonding Conductors or 
Jumpers X X X X

3.7 Grounding Lugs X X X X
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3.8 Preparation X X X X

3.9 Installation X X X X

3.10 Acceptance X X X X

270810 Optical Fiber Testing and 
Measurements

3.1 General X X X X X X HOLD for approval of optical fiber link test results.

3.2 Performance Test Parameters X X X X HOLD for performance tests per spec requirements.

3.3 Adminstration X X X

271100 Communications Equipment 
Room Fittings

3.1 Additional Information X X X

3.2 Entrance Facilities X X X

3.3 Underground Entrance Pathway X X X

3.4 Fiber Optic Patch Panels X X X
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3.5 Fiber Backbone termination X X X

3.6 Equipment Racks and Cabinets X X X

3.7 Service Slack Loops X X X

3.8 Cable Routing from Ladder to Racks 
Vertical Managers X X X

3.9 Bonding and Grounding X X X X

3.10 Anti-Static Floors X X X X

3.11 Braided Cable Sleeves X X X X

3.12 Seismic Considerations X X X

3.13 Floor Plan Maps with Numbered 
Work Area Outlets X X X

3.14 Backing X X X

271300 Communications Backbone 
Cabling

3.1 Installation X X X
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3.2 Fiber Loss Budget X X X

3.3 Conduits and Cabling X X X

271500 Communications Horizontal 
Cabling

3.1 Installation X X X

3.2 Fiber Loss Budget X X X

3.3 Cleaning X X X

3.4 Acceptance X X X X

3.5 Field Quality Control X X X X

274116 Adiovisual Systems and 
Equipment

3.1 General X X X

3.2 General Requirements X X X

3.3 Equipment Connection X X X
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3.4 Installation and Programming X X X

3.5 Workmanship X X X

3.6 Preliminary Testing and Adjustments X X X X X X HOLD for University acceptance of preliminary test reports.

3.7 Acceptance Tests X X X X X X HOLD for University acceptance tests.

3.8 System Documentation, Training and 
Field Support X X X X HOLD for factory-authorized service representative to train 

University Personnel. 

280000 General Security System 
Requirements

3.1 Examination X X X

3.2 Field Quality Control X X X X

3.3 Installation X X X X

3.4 Repair/Restoration X X X X

3.5 Cleaning X X X

3.6 Testing X X X X X X HOLD for University acceptance of tests per spec requirements.
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280513 Security System Cabling

3.1 Installation X X X

3.2 Cable Support X X X

280553 Security System Labels

3.1 Installation X X X

3.2 Cable Label Format X X X X

281313.11 Card Access System

3.1 Installation X X X X

3.2 Installation of Cabling X X X X

3.3 Equipment Identification X X X X HOLD for inspection of all access control equipment labeling.

3.4 Acceptance Testing and 
Commissioning X X X X X HOLD for acceptance test in the presence of University 

Representative and Protective Service Representative.

282300 Video Surveillance System
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3.1 Installation X X X

3.2 Interface with other Products X X X

3.3 Adjusting X X X

3.4 Testing, Commissioning and 
Demonstration X X X X X X HOLD for system testing and commissioning per spec 

requirements.

283176 Interior Fire Alarm and Mass 
Notification System

3.1 Installation of Fire Alarm and Mass 
Notification System X X X

3.2 System Field Wiring X X X

3.3 Fire Stopping X X X

3.4 Painting X X X

3.5 Field Quality Control X X X X X X HOLD for field testing per spec requirements.

3.6 Operation and Maintenance (O&M) 
Instructions X X X

3.7 Extra Materials X X X
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312213 Rough Grading

3.1 Examination X X X

3.2 Preparation X X X

3.3 Subsoil Excavation X X X

3.4 Filling X X X

3.5 Tolerances X X X

3.6 Field Quality Control X X X X X X HOLD for compaction test and provide test reports.

3.7 Protection X X X

312300 Structural Excavation and Fill

3.1 Preparation X X X

3.2 Excavation X X X

3.3 Backfilling X X X
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3.4 Fill Over Concrete Mat Foundations X X X

3.5 Field Quality Control X X X X X X HOLD for Geotech Engineer observation.

312316 Excavation

3.1 Preparation X X X

3.2 Excavation X X X

3.3 Field Quality Control X X X X X HOLD for inspection of bearing surface before concealment.

3.4 Protection X X X

312316.13 Trenching

3.1 Examination by Subcontractor X X X

3.2 Preparation X X X

3.3 Protection X X X

3.4 Excavation X X X
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3.5 Backfilling X X X X X
HOLD for underground utillities survey by University Surveyor 
prior to backfilling.
HOLD for compaction tests and provide test reports.

3.6 Tolerances X X X

3.7 Tolerances X X X

3.8 Field Quality Control X X X X X X HOLD until compaction tests are conducted and accepted by 
University.

312323 Backfilling

3.1 Examination X X X

3.2 Preparation X X X

3.3 Backfilling X X X

3.4 Tolerances X X X

3.5 Field Quality Control X X X X X X HOLD until compaction tests are conducted and accepted by 
University.

3.6 Protection of Finished Work X X X

3.7 Schedule X X X
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313500 Slope Protection

3.1 Erosion Control Netting X X X

3.2 Rock Slope Protection X X X

315100 Tieback Anchors

3.1 Preparation X X X

3.2 Installation X X X

3.3 Load Testing X X X X X X HOLD for load testing and witness by University's Geotect 
Engineer.

3.4 Field Quality Control X X X X X X HOLD for Geotech Engineer observation.
HOLD for test sample compressive strength testing.

3.5 Unacceptable Tieback Anchors X X X X X X HOLD for unacceptable tieback anchors.

316333 Micropiles

3.1 Preparation X X X

3.2 Installation X X X

3.3 Load Testing X X X X X X
HOLD for load testing and witness by University's Geotect 
Engineer.
HOLD for defective micropiles.
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3.4 Field Quality Control X X X X X X HOLD for test sample compressive strength testing.

321123 Aggregate Base Courses

3.1 Examination X X X

3.2 Preparation X X X

3.3 Aggregate Base X X X X X HOLD until density/moisture testing is conducted and approved 
by the University.

3.4 Tolerances X X X X X HOLD for approval of subgrade surface elevations, aggregate 
base thickness, and surface smoothness.

321216 Asphalt Paving

3.1 Examination X X X

3.2 Prime Coat, Tack Coat and Paint 
Binder X X X

3.3 Placing Pavement Reinforcing 
Fabric X X X

3.4 Placing Asphalt Pavement X X X

3.5 Tolerances X X X

3.6 Field Quality Control X X X
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3.7 Protection X X X

3.8 Construction Waste Management X X X

321313 Concrete Paving

3.1 Examination X X X

3.2 Preparation X X X

3.3 Forming X X X

3.4 Reinforcement X X X X X X HOLD for inspection and acceptance of reinforcing steel prior to 
placing concrete.

3.5 Formed Joints X X X

3.6 Placing Concrete X X X X X HOLD for concrete cure time of 28 days per spec section 
033000.

3.7 Finishing X X X

3.8 Concrete Protection and Curing X X X

3.9 Application of Concrete Sealants X X X

3.10 Pavement Tolerances X X X
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3.11 Field Quality Control X X X X X X HOLD for field testing per spec requirements.

3.12 Protection X X X

321550 Decorative Gravel

3.1 Preparation X X X

3.2 Installation X X X

3.3 Repairs and Protection X X X

321723 Pavment Markings

3.1 Striping and Markings X X X

3.2 Signs and Guide Markers X X X

3.3 Pavement Markers X X X

3.4 Parking Bumpers X X X

323113 Chain Link Fences and Gates
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3.1 Installation X X X

3.2 Grounding X X X

323119 Decorative Metal Fences and 
Gates

3.1 Examination X X X

3.2 Preparation X X X

3.3 Decorative Fence Installation X X X

3.4 Gate Installation X X X

3.5 Adjusting X X X

326010 Decorative Wood Fences

3.1 Fabrication X X X

3.2 Installation X X X

330110 Operation and Maintenance of 
Utilities
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3.1 Cleaning and Flushing X X X X X
HOLD for flushing of the water pipeline and confirm the flushing 
velocity meets NFPA 24 requirements.
HOLD for cleaning and disinfecting DI water piping system.

3.2 Pressure Testing Piping Systems X X X X X HOLD for witnessing pressure testing of all underground utilities 
piping system.

3.3 Disinfecting HPCW or DCW Piping 
System X X X X X X

Inspect, witness and HOLD until disinfection is completed and 
bacteria counts meets the drinking water standard.  Disinfection 
shall be per spec section 330110.  Inform University 
Representative to witness flushing.

330130.51 Corrosion Protection of Utilities

3.1 Black Steel, Threaded Galvanized 
Steel, and Stainless Steel Piping X X X X X

HOLD for inspection and witness of pipe and fitting wrapping per 
spec requirements.  Inform University Representation to witness 
wrapping.

3.2 Welded Steel Spools and 
Galvanized Assemblies X X X X X

HOLD for inspection and witness of pipe and fitting wrapping per 
spec requirements.  Inform University Representation to witness 
wrapping.

3.3 Copper Tubing and Pipes X X X X X
HOLD for inspection and witness of pipe and fitting wrapping per 
spec requirements.  Inform University Representation to witness 
wrapping.

3.4 Miscellaneous Metals X X X X X
HOLD for inspection and witness of coating of miscellaneous 
metals installed underground per spec requirements.  Inform 
University Representation to witness coating.

3.5 Tape Wrap Procedure X X X X X
HOLD for inspection and witness of tape wrapping per spec 
requirements.  Inform University Representation to witness 
wrapping.
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3.6 Hot Dip Galvanizing X X X X X HOLD for field testing of Zinc coating thickness.

3.7 Plastic Protective Wrapping for 
Ductile Iron Piping X X X X X

HOLD for inspection and witness of tape wrapping per spec 
requirements.  Inform University Representation to witness 
wrapping.

3.8 Field Quality Control X X X X X HOLD for holiday-detection inspection per spec requirements.  
Inform University Representation to witness wrapping.

3.9 Repairs to Underground Coatings 
and Wrappings X X X X X

HOLD for inspection and witness of holiday repairs per spec 
requirements.  Inform University Representation to witness 
holiday repairs.

330500 Common Work Results for 
Utilities

3.1 Tie-ins to Existing Utilities X X X X HOLD for University approval of Tie-in procedures, etc.

3.2 Closing of Uninspected Work X X X X X HOLD for inspection prior closing of all underground utilties.

3.3 Underground Piping Installation X X X X X
HOLD for alignment survey by University contracted surveyor.  
HOLD for inspection and witness of tracer wire installation and 
continuity tests by subcontractor. 

3.4 Soldered and Brazed Joints X X X

3.5 Pipe Penetrations through Structures X X X X X HOLD for inspection and witness of sealing of the penetrations 
through structures.

330600.10 Schedules for Utility Piping
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3.1 Utility Piping Material Schedule X X X

330600.11 Schedules for Utility Valves

3.1 Installation per spec requirement X X X

330600.13 Schedules for Valve Boxes

3.1 Formwork X X X

3.2 Reinforcement X X X

3.3 Concrete X X X X X HOLD for 28 day curing time.

3.4 Metal Fabrication and Installation X X X

331100 Water Distribution for Domestic 
and Fire Protection Services

1.6 Delivery, Storage and Handling X X X Inspect for all suspect/counterfeit items especially nuts, bolts, 
washers.  Inspect for protections for the delivered material.

3.1.A.1 Installation of Pipelines per NFPA 24 
requirements X X X

3.1.A.2 Installation of Pipelines - Location of 
Water Line X X X

3.1.A.3 Installation of Pipelines - Earthwork X X X Inspect trench shoring.  Inspect for minimum pipeline coverage if 
trench 
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3.1.A.4 Installation of Pipelines - Pipe Laying 
and Jointing X X X

3.1.A.5 Installation of Pipelines - Tracer Wire X X X X X X Inspect the installation of tracer wire per Div 1, 013500.  Witness 
field test of the tracing wire continuty test per spec requirement.

3.1.A.6 Installation of Pipelines - Connection 
to Existing Water Lines X X X X X HOLD for Inspection and witness tie-in connection, fitting 

cleaning by swapping with bleach and system pressure tests. 

3.1.A.7 Installation of Pipelines - Penetration X X X X
Inspect and witness sealing of the wall penetration per spec 
requirements.  Inform University Representative to witness the 
sealing.  

3.1.A.8 Installation of Pipelines - Flanged 
Pipe X X X

3.1.A.9 Installation of Pipelines - Cathodic 
Protection X X X X Inspect, witness and field test of the exsothermic welding of the 

cables per Div 33, Corrosion Protection.

3.1.B.1.b Installation of Ductile Iron Piping - 
Jointing X X X X

Inspect that all bolts, nuts, washers are Type 316 stainless steel. 
Inspect, witness and perform field test of the first flange 
aboveground is an insulated flange.

3.1.B.1.d Installation of Pipelines - Pipe 
Anchorage X X X X X Inspect and HOLD for concrete to meet the 28 day curing time 

spec 033000.

3.1.B.1.e Installation of Pipelines - Exterior 
Protection X X X X Inspect and witness wrapping and mastic of the exposed metal 

part.

3.1.B.2 Installation of Valves and Hydrants X X X

3.2.A Field Quality Control - Field Tests 
and Inspections X X X X X Inspect, witness and HOLD hydrostatic test per spec 

requirements.
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3.2.B Field Quality Control - Backfilling X X X X X X
Inspect, witness and HOLD until subcontractor meets the  
backfilling requirement per Div. spec 312323 and Contract 
Drawing Details.

3.2.C Field Quality Control - Testing 
Procedure X X X X X X

Inspect, witness and HOLD until hydrostatic pressure tests pass 
the spec requirements.  Inform University Representative to 
witness pressure tests.

3.2.D
Field Quality Control - Backflow 
Prevention Assembly Forward Flow 
Test

X X X X X X Inspect, witness and HOLD until BFP forward flow tests pass.  
Inform University Representative to witness tests.

3.2.E Field Quality Control - Flushing X X X X X X
Inspect, witness and HOLD until pipeline flushing per spec 
section 330110.  Inform University Representative to witness 
flushing.

3.2.F Field Quality Control - Disinfection X X X X X X

Inspect, witness and HOLD until disinfection is completed and 
bacteria counts meets the drinking water standard.  Disinfection 
shall be per spec section 330110.  Inform University 
Representative to witness flushing.

3.2.G Field Quality Control - Certificates X X X

3.2.H Field Quality Control - Cleanup X X X

333100 Sanitary Sewerage Utilities

3.1 Trenching X X X

3.2 Pipe Installation X X X
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3.3 Manhole Connection X X X

3.4 Cleanouts, Drop and Lateral 
Connections X X X

3.5 Control Wire Installation X X X X

3.6 Handling X X X

3.7 Protection, Barricades, etc X X X

3.8 Cleaning X X X

3.9 Inspection X X X X

3.10 Deflection Testing for PVC Pipes X X X X X X HOLD for deflection test by hand pull a 9 spline rigid mandrel 
through all mainlines.

3.11 Television Inspection X X X X X X HOLD for television of mainline ponding per spec requirements.

3.12 Cleaning & Testing X X X X X X HOLD for tracer wire continuity test and pressure test.

333913 Sanitary Utility Sewerage 
Manholes, Frames and Covers

3.1 Manhole Concrete Base X X X
Inspect for any groundwater pumping.  Pumped water must be 
contained and discharged to sanitary sewer system.  
Discharging to Storm Drain is prohibited. 

3.2 Manhole Inverts X X X X X X
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3.3 Manhole Construction X X X

3.4 Manhole Coatings X X X X X HOLD for insptection and witness of manhole coatings.

3.5 Cleanouts X X X

3.6 Manhole Testing X X X X X X HOLD for manhole testing per spec requirements.  Provide test 
reports.

334000 Storm Drainage Utilities

3.1 Flow Control X X X

3.2 Pipeline Installation X X X X X X HOLD for pressure testing per spec requirements.

334600 Subdrainage

3.1 Examination X X X

3.3 Underslab Drainage Installation X X X X X X HOLD for inspection and witness of alignment survey, tracer 
wire installation, per spec requirements.

3.4 Piping Installation X X X

3.5 Pipe Joint Connections X X X

3.6 Cleanout Installation X X X
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3.7 Connection X X X

3.8 Field Quality Control X X X X HOLD for water tests per spec requirements.

3.9 Cleaning X X X X HOLD for inspection and witness of pipe interior cleaning per 
spec requirements.
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